

Stakeholder Process Work Plan

MIC -

Energy Scheduling

TOPIC	MTG 1 10/01/13	MTG 2 11/01/13	MTG 3 01/15/14	MTG 4 02/XX/14	MTG 5 03/05/14	MTG 6 TBD	MTG 7 TBD	MTG 8 TBD
Develop Work Plan	X							
Education	X	X						
Interest Identification		X						
Develop Design Components		X	X					
Develop Options for each Component			X					
Develop Packages				X				
Consensus Testing				X				
Tier 1 Decision Making					X (MIC)			
Reporting	X	X	X	X	X			

X – appears for each meeting where this work activity occurs