

Stakeholder Process Work Plan

Energy Storage Resources

*Dates are approximate and subject to agreement with stakeholders.

| TOPIC | MTG 1 2/26/2014 | MTG 2 3/2014 | MTG 3 4/30/2014 | MTG 4 6/10/2014 | MTG 5 7/2/2014 | MTG 6 7/23/2014 | MTG 7 8/15/2014 | MTG 8 8/29/2014 |
|--|--------------------|-----------------|--------------------|--------------------|-------------------|--------------------|--------------------|--------------------|
| Review Problem Statement | X | | | | | | | |
| Review and Discuss Proposed Work Plan | X | | | | | | | |
| Education | X | | | | | | | |
| Interest Identification | X | X | | | | | | |
| Develop Design Components | | X | x | | | | | |
| Document Relative Importance of each Component | | | | X | | | | |
| Develop Options for each Component | | | x | X | X | | | |

| | | | | | | | | |
|---|--|--|--|--|---|---|---|---|
| Narrow Options | | | | | X | X | | |
| Develop Packages | | | | | | X | X | |
| Narrow Packages (Compare Packages to Interests & Importance Ratings) | | | | | | | X | |
| Reporting | | | | | | | | X |

X – appears for each meeting where this work activity occurs