



PJM.com Roadmap

As of August 21, 2018

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Automation of CEIL process									◆ Prod			
Web-Based Agreements									◆ Prod			
HTTPS change								◆ Prod				
Removal of public data				◆ 4/1 - Public Posting Retirements due to 5-Minute Settlements				◆ Prod				
Contingency List Change									◆ Prod			

Legend

- Start Date
- ◆ End Date

Connecting several steps in the process of requesting access to critical energy infrastructure information (CEII)

- Non-disclosure agreement (NDA)
- CEII request form
- Access to CEII content

Area	Impact	Action Required
Critical energy infrastructure information	None	None

- Current agreements are in PDF format
- The following agreements will be provided in a web format similar to the manuals:
 - Operating Agreement (OA)
 - Open Access Transmission Tariff (OATT)
 - Reliability Assurance Agreement (RAA)

Area	Impact	Action Required
OA, OATT & RAA	None	No update required Seeking participants for feedback sessions

The content of web agreements may differ slightly from the PDF versions in order to eradicate unnecessary or duplicative statements. Users should defer to the PDF versions as being operative.

PJM.com corporate website is now served through HTTPS only

Area	Impact	Action Required
Data being scraped	Scraped data unavailable via HTTP	Update to use Data Miner 2 if data feed is available or update scraper to HTTPS

- The contingency list file will be updated from 5 digits to 6 digits. The contingency ID is shifted 1 digit to the right.
- Update to occur after the Fall model build, which is tentatively scheduled for 9/18/2018
- Changes planned to be posted on 9/19/2018

Area	Impact	Action Required
Contingency List File on the LMP Model Information Page	Contingency IDs move from 5 digits to 6 digits; contingency ID is shifted 1 digit to the right	Update any systems or processes using the contingency ID to allow for 6 digits

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Generation Deactivations			Prod ◆			◆	Legacy Retirement					
Project Construction Status												Prod ◆
Planning Page			◆ Prod									

Legend

- Start Date
- ◆ End Date



Project Construction Status & Cost Allocation Page

Beta go live planned for Q4

Beta to include:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Adding state
- Searching by upgrade ID and description
- Saving of filtered views
- Subscribing to email alerts

Area	Action Required
Backbone Projects, Transmission Construction Status and Cost Allocation pages	Update any systems that utilize the existing XML files during Q4 & Q1



Product Details

PJM's corporate website, www.pjm.com, is the interface for information and tools used by PJM and its members & stakeholders

Key Product Features

- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps