



# PJM.com Roadmap

As of June 18, 2019

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept
Home Page Redesign Phase 1			◆	Production: Mar. 28					
Secure Area Expiration				◆	Production: Apr. 26				
Home Page Redesign Phase 2									◆ Production
Upcoming Outages Page	◆	Production: Jan 31							

**Legend**

- Start Date
- ◆ End Date



# 2019 Roadmap for PJM.com Planning Section

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project Construction Status									Production			

Production  
◆

Legend

- Start Date
- ◆ End Date

- Scheduled to go live by end of Q3
- Improved sign in (single sign on from PJM.com to tools)

- The period of access to a secure area will be determined based on if the user account is with a member or non-member company.
- Expiration will be enabled for each secure area over the next several months. Users will be notified in advance if their access will expire.

<b>Area</b>	<b>Action Required</b>
Secure areas requiring CEII authorization	Use the renew option to keep access



# Project Construction Status & Cost Allocation Page

Beta go live planned for 2019

Beta to include:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Adding state
- Searching by upgrade ID and description
- Saving of filtered views
- Subscribing to email alerts

Area	Action Required
Backbone Projects, Transmission Construction Status and Cost Allocation pages	Update any systems that utilize the existing XML files during Q4 2019

# Product Details

PJM's corporate website, [www.pjm.com](http://www.pjm.com), is the interface for information and tools used by PJM and its members & stakeholders

## Key Product Features

- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps