



Important Q4 2020 Dates

As of November 17, 2020
Foluso Afelumo

Product	Implementation Date
InSchedule	November 11*
Planning Center – Queue Point	November 17
PJM.com – planning.xml	November 30
Data Miner	November 30



*Date changed since last month

Product	Implementation Date
Billing Line Item Transfer	December 1
Contingency List	December 1
Markets Gateway	December 1
Planning Center – Gen Model	December 1
DR HUB	December 3



Product	Implementation Date
Power Meter	December 9*
DR Hub	December 10
Planning Center – Gen Model	December 10
PJM Connect	December 14*
BLIT	December 15



*Date changed since last month

Product	Implementation Date
Power Meter	December 15
Account Manager	December 16
eDART	December 16
eSuite	December 17
Data Miner	December 17
PJM.com – pricing nodes	December 30



Product	Implementation Date
Networks - Maintenance	November 19
Networks - Maintenance	November 24
Networks - Maintenance	December 1
Networks - Maintenance	December 3



Session	Session Dates
Capacity Exchange: NRBTMG	November 23
eDART Forums	December 8

