



# Important Q1 2022 Implementation Dates

As of January 18, 2022

Product	Implementation Date
Communities	February 2
DR Hub: Maintenance Release	February 17
PKI Implementation: InSchedule, Power Meter, FTR Center	February 23
Weak Encryption Retirement: Voting	February 28*
Change to Unit Specific Parameter Adjustment Process	February 28



\* Date changed since last month

Product	Implementation Date
PKI Implementation: DR Hub	<b>March 2</b>
Communities	<b>March 2</b>
eDART: Retire filetransfer.jar	<b>March 2*</b>
PKI Implementation: Capacity Exchange	<b>March 16</b>
PKI Implementation: MSRS	<b>March 23</b>



\* Date changed since last month

Product	Implementation Date
PKI Implementation: Markets Gateway	March 30
PJM.com: Secure Area Expiration	March TBD



Product	Implementation Date
Networks Maintenance	January 31
Networks Maintenance	February 1
Networks Maintenance	February 22

Session	Session Dates
eDART & eDART XML Forums	March 16



Facilitator:

Foluso Afelumo, [Foluso.Afelumo@pjm.com](mailto:Foluso.Afelumo@pjm.com)

Secretary:

Risa Holland, [Risa.Holland@pjm.com](mailto:Risa.Holland@pjm.com)

SME/SME:

Foluso Afelumo, [Foluso.Afelumo@pjm.com](mailto:Foluso.Afelumo@pjm.com)

**Important Q1 2022 Implementation Dates**



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)