



FREEZE DATE PROJECT UPDATE

Joint and Common Market Meeting

Matt Sutton
Lead MISO Reliability Seams
August 24, 2021



Introduction

Purpose: Provide a brief update on the status of the project, estimated timeline, and next steps

Key Takeaways:

- CMPWG market entities have drafted the majority of necessary Tariff revisions
- Project implementation has primarily been delayed due to lack of a change order from the vendor and is currently planned for 2023
- A few open items do remain for the group to finalize on the FFE design
- The FFL methodology discussions have not picked back up yet

FFE Progress Since February

- Significant progress of documentation updates has been made since the last meeting
 - Efforts on Tariff updates are nearly complete
 - Good progress has been made on detailed design specifications
- Recent focus is on finalization of open design items for Bucket 4, the mechanism for capturing impacts from the post-market integration granularity

Next Steps

Firm Flow Entitlements (FFE)

- Finalize Tariff revisions
- Finalize detailed specifications for vendor
- Planning for system development efforts
- Complete refinement of timeline

Potential Revised FFE Timeline

Task	Description	Anticipated Date	Status
1	Finalize Whitepaper for FFE	Complete	✓
2	Engage OATI for cost and time estimates	Complete	✓
3	Communication and feedback with stakeholders	Ongoing	★
4	Finalize CMP Language	Q3 2021	★
5	Restart FFL discussions and evaluate inclusion in near term	TBD / Potentially Q3 2021	★
6	FERC Prefiling Meetings (met in April and will need additional meeting to provide updates since first meeting)	Partially complete / Q3 2021	★
7	FERC Filing	Q3 or Q4 2021	★
8	Start Development and Testing	Q4 2021	★
9	Implementation	6/1/2023	★

Note: FFL design and implementation details are unknown and cannot be estimated at this time



QUESTIONS?

Contacts

Solicit stakeholder feedback – send comments to:

- Matt Sutton msutton@misoenergy.org
- Zhaoxia Xie zxie@misoenergy.com
- Joe Ciabattoni Joseph.Ciabattoni@pjm.com
- Joe Rushing Joseph.Rushing@pjm.com