



# **FREEZE DATE PROJECT UPDATE**

## Joint and Common Market

Aaron Scott  
Interregional Market Operations

August 29, 2022



# Introduction

- *Purpose:* Provide a brief update on the status of the project, estimated timeline, and next steps

## Key Takeaways:

- Since the February JCM meeting, the CMPWG market entities have focused on inputs & verification of calculations
- Transition to new employees
- Minor bug fixes in the tool

# FFE Progress Since February

- Tool Updates
  - Larger set of flowgates being used for the October 2021 run
  - Minor bugs have been identified resolved in the tool
- Data Inputs
  - Verification and review has been performed
- Transition
  - Due to rotating staff a significant portion of time has been dedicated to education and transitioning the tool

# Next Steps

## Firm Flow Entitlements (FFE)

- Determine final changes
- Finalize Tariff revisions
- Update timeline
- Communicate with stakeholders
- Finalize detailed specifications for vendor

# Potential Revised FFE Timeline

Task	Description	Anticipated Date	Status
1	Finalize Whitepaper for FFE*	Complete	✓
2	Engage OATI for cost and time estimates	Complete	✓
3	Communication and feedback with stakeholders	Ongoing	★
4	Finalize CMP Language	Q4 2022	★
5	Restart FFL discussions	TBD	★
6	FERC Prefiling Meetings (met in April 2021 and will need additional meeting to provide updates since first meeting)	Partially complete/ Q1 2023	★
7	FERC Filing	Q1 2023	★
8	Start Development and Testing	Q2 2023	★
9	Implementation	TBD	★

Note: FFL design and implementation details are unknown and cannot be estimated at this time

\*Additional changes pending completed mock analysis

# Contacts

Comments and questions can be sent to:

- Matt Sutton [msutton@misoenergy.org](mailto:msutton@misoenergy.org)
- Zhaoxia Xie [zxie@misoenergy.com](mailto:zxie@misoenergy.com)
- Joe Ciabattone [Joseph.Ciabattone@pjm.com](mailto:Joseph.Ciabattone@pjm.com)
- Casey Noonan [Casey.Noonan@pjm.com](mailto:Casey.Noonan@pjm.com)