

# DR Hub Project Update

DRS

October 21, 2016

- **Train Web Services Release: Nov. 17, 2016**
  - Expect some changes to the XSD and Payloads
  - Redlined versions will be published as soon as possible
  - The UI will not be available until a later date