



2021 GridEx VI Update

October 19th, 2021


Ed Figuli, Sr. Operator Trainer

Activity	Date
Kick-off Meeting	June 2
Monthly Meetings	First Thursday of each month
Confirm Participation	June 30
Individual Inject Discussion Meetings	July / Aug
Simulation Snapshot Date	August 27 (September 3 as backup)
Inject Deadline	September 17
Final Planning Meeting (Scenario Walkthrough)	October 7
Inject Freeze Date	October 15
Communications Test (Phones & All Call)	November 3 October 25
Drill Execution / Capture Actions and Findings	11/16 - 11/17 (0900 through 1700)

- Where are we?
 - Case Snapshot was taken on August 27th at 0900
 - Has been validated with the injects and events
 - Inject freeze date was October 15th
 - We are now sorting through the injects to do the following:
 - Determine the timing for each inject and when it will occur
 - Building the injects within the PJM simulator so our operators will be able to give a real world response to the member companies.
 - Please update or send any contact information to myself and/or Nitin Sem. This will be used to fire off each inject

PJM


- Emergency Procedures



From the Emergency Procedures page navigate to the PJM Drill dropdown menu.

Drill Participants should select **“Only”**

Those who are NOT participating should select **“Exclude”**



Nitin Sem | nitin.sem@pjm.com | 610.635.3068

Ed Figuli | edward.figuli@pjm.com | 267.649.1830

Rebecca Gerber | rebecca.gerber@pjm.com | 610.666.4660