




Fast Lane & TC1 Progress Update

November 2024 IPS

Jason Shoemaker

Interconnection Planning Projects



| Fast Lane | Phase 1 | Phase 2 | Application Review Phase |
|---|--|--|---|
| <ul style="list-style-type: none"> • Refreshed retool analysis (including short circuit and stability) • Facilities Studies (interconnection facilities & network upgrades) • Final agreements | <ul style="list-style-type: none"> • Load flow analysis to determine Cycle upgrades • Planning-level costs to interconnect | <ul style="list-style-type: none"> • First retool • Short circuit • Stability • Interconnection Facilities Study | <ul style="list-style-type: none"> • Review applications • Build models |

☆ Notification of Decision Point start date




Expedited Process Analysis Status

| | AE1 | AE2 | AF1 | AF2 | AG1 |
|---------------------------------|--------|--------|--------|--------|--------|
| Load Flow Model Status | Posted | Posted | Posted | Posted | Posted |
| Load Flow % Complete | 100% | 100% | 100% | 100% | 100% |
| Short Circuit % Complete | 100% | 100% | 100% | 100% | 100% |
| Stability % Complete | 100% | 100% | 100% | 100% | 100% |


NOTE: Analyses considered Not Required are included in the completion percentages above

- AE1-AG1 LF models (Summer Peak & Light Load) are posted to [PJM.com](https://www.pjm.com)
- PJM analysis is complete for AE1-AG1 projects
- Expedited Process projects will receive SIS report after all analysis is completed, followed by Facilities Study Report (if required) and final GIA/WMPA
- For project-specific questions, please reach out to your PJM Project Manager

Agreement Status



Progress Year to Date



Presenter:

Jason Shoemaker

Interconnection Planning Projects

Jason.Shoemaker@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com