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TECH CHANGE FORUM ROADMAP

Set End Date:Set Start Date:

20172017

APR  MAY  JUNJAN FEB MAR SEP  OCT NOVJUL AUG DEC

P

OASIS

P
P P

Queue Point

Capacity Exchange

Train Release
Jul. 16

Placeholder Date: Duration:

P

2018.1  Train Release:
Mar. 27

Prod Release
Nov. 8

Markets Gateway

Automated Offer 
Verification 
Go-Live: Aug. 30

Performance Assessment 
Interval via ICCP

'All' XML Release
Prod: Jun. 21

P

P
RT Value Exceptions
Train: Mar.15

P
RT Value Exceptions
Prod: Apr. 4

Markets Site 
Switchover: Jul 11

Markets Site 
Switchover: Aug. 8

Markets Site 
Switchover: Sep. 5

Markets Site 
Switchover: Oct. 3

Markets Site 
Switchover: Nov. 7

P PP

P P P

Notification 
Time/Minrun 
Go-live: Aug. 1

Soak Time - 
Production 
Go-live: Aug. 30

PP

Markets Site 
Switchover: Dec.5

eDART

P

Five-Minute Settlements

Voltage Schedule 
Prod Release: Jun. 28

2018

Voltage Limit Addition & 
Transformer Tap Change Tool 
Prod. Release: Sep. 30

Transmission Ticket & 
Network Model Enhance-
ments Prod. Release: 
Dec. 30

Parallel
Operations: 
Aug. 15

Training: 
Nov. 15 Production Go-live: 

Feb. 15, 2019

eGADS

Prof 3.10.0 
Release: Jun. 22

DART Browserless

Member Training
& Parallel Production
Feb. 4

P

P

Emergency Procedures 
Training and Testing:

Apr. 15

P
 Product Implementation:
Apr. 1

Emergency Procedures  
Product Implementation:
May.15

P P

Education 
Session: 
Jun. 19

Education 
Session: 
Oct. 29

Emergency Procedures

PAI via ICCP Production Implemen-
tation: May 15

Unused Account 
rRmoval
Dec. 1

P

MSRS

Browserless Authentication 
Update - Prod Release
Dec.15

P
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Single User Multiple Accounts (SUMA)

P

5-Minute LMP Test Data 
Available: Mar. 6

Train Release: Feb. 15
Prod Release: Feb 15

Remove Unused Accounts - 
Read Only, Public: Jan. 26

Remove Unused Accounts - 
Read/Write: Feb. 23

Remove Unused Accounts - 
All Previously Terminated: 
Mar. 26

Single Sign On

Upgrade - 
Phase 1:
Mar. 28

Upgrade - 
Phase 2:
Apr. 12

Upgrade - Phase 3:
May 16

Upgrade - Phase 4:
May 24

P

P

P P

P

P

New Services 
Queues  
Release:
Jan. 23

Generator Decativations:
Mar. 20

Automation of CEII Process 
Release: Sep. 15

Legacy Generator Deactivations 
Page Retirement: Jun. 30
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PJM Website (PJM.com)

P P

Planning Page 
Redesign:
Jan. 30

P

P

Member Management Community 
Release: Jul. 26

P

Removal of Public Data 
5-Min. settlenments:
Apr.1

P

DataViewer

Prod Release
Mar. 26

Markets Gateway & 
FTR Center Enabled -

Train: May 28

Markets Gateway & 
FTR Center Enabled -

Prod: Jul.18

P
MSRS Train Release: 
Oct. 1

P
Train Upgrade:
Jul. 11

P
Prod Upgrade:
Aug. 23

P
Two-step 
Verification - 
Train Go-live: 
Aug. 15

P
Two-step 
Verification - Prod 
Go-live: 
Oct. 10

Data Miner 2.0

Begin Legacy Feed 
Retirement: Aug. 15

Planning Community - 
MOD-026/027: Jun 11

Operational Data Page 
Beta: Jun. 5

Member Voting

Production Maintenance 
Release: Jun. 22

Production Maintenance 
Aug. 14

PJM.com’s Operational Data 
page retirement (prod)
Oct 15, 2019P

eDatafeed

Production Maintenance 
Aug. 14

MSRS Prod Release: 
Dec. 15

P

Implement New Tools 
Certificate
Aug. 21

P

Contingency ID File 
Format Update
Sep. 19

P


