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Milestone Establishment

Commercial Operation Date
§ 3 years post filing (estimate filing to be 

120 days from expected issue date)

OR

§ 3 months past final Transmission Owner’s 
estimated completion, whichever is later

Milestone Establishment

Substantial Site Work

COD minus 6 months

Equipment Delivery

COD minus 9 months

Permit, MOU for Equipment

COD minus 12 months
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Milestone Management

• Receipt of all necessary local, county and state site permits

Site Permits

• Long lead procurement/delivery dates
• GSUs, Breakers, Meters and metering class CTs/PTs are usually longest lead item 

Acquisition of Major Electrical Equipment

• 20% Complete – site prepared and foundations in-place. 

Substantial Site Work

•Major Equipment Delivered – the developer must demonstrate that they have obtained, at the site, the 
generators/turbines, transformers, breakers, control buildings, etc. for the project.  

Delivery of Major Electrical Equipment
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Suspension

§ Projects with an WMPA or ICSA may elect to suspend Transmission Owner work for up to 
three years under certain circumstances. 

§ Project suspension pushes out the agreement milestone dates coextensively for the duration of 
the suspension time.

Note: WMPA suspension must be supported by the accompanying IA. 

§ Suspension greater than a year will not be granted if suspension is deemed to be a Material 
Modification. 

§ New GIA: Suspension is replaced with a 1 time  1-year Milestone Extension. 

Suspension
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Milestone Extension

Interconnection Customers may request milestone extensions for delays that were 
outside of their control and that could not have been avoided by exercising due 
diligence per Section 212.5 of the PJM Tariff.
§ Internal Review

§ Legal Drafting of Agreement

§ FERC Acceptance of Milestone Change

Milestone Extension
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Milestone Breach

Milestone Breach

The failure of a party to perform 
or observe any material term or 

condition of the Tariff, or any 
agreement entered into as 
described in the relevant 

provisions of 
ISA/GIA/ICSA/WMPA agreement 

is found in Breach.

For all other Breaches - the 
Breaching Party may Cure the 

breach within 30 days or if Legal 
offers the option to communicate 
a plan to cure breach and work 
in good faith beyond the 30 day 

period on all reasonable and 
appropriate steps to clear the 

breach. 

Breaching Parties that do not 
cure the breach will be found in 
Default of their agreement(s).
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Commercial Operation

In-Service 

The developer must prove they have met their obligation to perform to the level 
detailed in the ISA/GIA or WMPA.    

§ The IC engineer will then verify this using both EMS and PI data

§ The generation owner must show that a wholesale settlement has been made 
through PJM for all generation units listed in the agreement.

Commercial Operation
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As-built

§ Within 30 days after the developer has reached commercial operation 
it is required to deliver as-built drawings and documentation to the 
TO and PJM. 

§ This includes submitting as-built data one-line to IA by completing 
the Generator As Is Study Data form.

As-built


