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Fast Lane Final Agreement

AGREEMENT DRAFTING

Updated SIS 
reports will be 
posted on the 
PJM website.

PJM will begin drafting final agreements 
(GIA/WMPA/CSA) after all required 
studies are completed:
• TO Facilities Study
• Load Flow, Short circuit, Stability (if applicable)
• Affected TO Facilities Study
• Affected Systems Study
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GIA/WMPA Input Form

PJM PM will reach to PD with an input form when final 
agreement is ready to be drafted

Developer will have one week to provide inputs or PJM will use 
information on hand to draft agreement 

Read input form 
instructions 
carefully and 
provide all 
applicable data

• Contact information for GIA, DocuTrack and DocuSign

• OTB election

• Project name and location details (Match EIA 860)
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15 
Business
Days

TO Executes

15 
Business
Days

Developer Executes

5 
Business 
Days

10 
Business
Days

20
Business Days

TO/Developer Comments

Final Agreement Negotiation Phase Timeline

•Expedited Process Specific Timing
•OTB Election: 30 days from receipt of Facilities Study  
•Security: due at same time developer executes final agreement

PJM 
Response

Issue Final 
Agreements

Full 
Execution

Draft Final 
Agreement Provided
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Draft Agreement Process

PJM will provide Project Developer (PD) and Transmission Owner 
(TO) an electronic draft of interconnection agreement.

PD and TO 
have 20 Business Days to 
return written comments.

PJM will have 10 Business Days 
to respond and provide revised 
agreements, as appropriate.

• PD/TO/PJM may not use more than 60 days to negotiate.
• PJM may extend this phase beyond 60 days.
• Can file agreement unexecuted if an impasse is reached.
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Draft Agreements in DocuTrack

DRAFT AGREEMENTS

PJM will send 
draft agreements 
via DocuTrack.

TO/PD main contacts will receive email 
with link to draft agreements.
Facilities Studies will be posted to the website.

• Edits and comments can be made directly in 
Word document.

• Access to documents will be limited to 20 Business Days.
• PD and TO can access documents at same time.
• All edits will be tracked via Tracked Changes in Word.
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PJM Response

PJM is notified when edits are made.

Link to document will be accessible to TO/PD for 20 Business Days. 

PJM will share 
updated document 
via DocuTrack 
with TO/PD within 
10 Business Days.

• Acceptable edits will be left in.

• Responses provided for any comments or questions

• Further discussions held between PJM/TO/PD 
as required
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Final Agreement Execution

PJM will issue final version of agreement via DocuSign within 5 
Business Days of negotiations ending.

Developer has 15 Business 
Days to: 

• Provide full security and
• Execute agreement in DocuSign
• Request dispute resolution
• Request agreement to be filed with 

FERC unexecuted

Transmission Owner has 
15 business days to:

• Execute agreement in DocuSign
• Request dispute resolution
• Request agreement to be filed with FERC 

unexecuted

• PJM will execute agreement after PD and TO have executed
• Agreement will be filed with FERC within 30 days of full execution
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Negotiations

NEGOTIABLE NOT NEGOTIABLE

Project Specific Items:
• Milestones
• Backfeed date
• Changes to notices and/or company 

name
• Site plan/singe line information
• Information that does not match 

System Impact or Facilities Studies

• PJM Tariff Pro Forma Language. 
Including Part IX template language

• Equipment description: PJM will use 
equipment configuration that was 
studied.

• Changes to equipment be 
requested after agreement 
execution via necessary study
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Milestone Establishment

Commercial Operation Date
§ 3 years post filing (estimate filing to be 120 

days from expected draft issue date)
OR

§ 3 months past final Transmission Owner’s 
estimated completion, whichever is later

Milestone Establishment

Substantial Site Work
COD minus 6 months

Equipment Delivery
COD minus 9 months

Permits

COD minus 18 months

MOU for Equipment
FERC Filing plus 12 months
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Milestone Management

• Receipt of all necessary local, county and state site permits

Site Permits

• Memorandum of understanding for acquisition of generating units and other major electrical equipment
• MPTs/GUSs, Breakers, Meters, CTs/PTs, control buildings etc. 

Acquisition of Major Electrical Equipment

• 20% Complete – site prepared and foundations in-place. 

Substantial Site Work

• Major Equipment Delivered – the developer must demonstrate that they have obtained, at the site, the 
generators, transformers, breakers, control buildings, etc. for the project.  

Delivery of Major Electrical Equipment
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Milestone Extension Requests

DURING NEGOTIATION

Developer must provide evidence/documentation explaining why milestones need to be extended 
during negotiation phase

• Project schedule
• Written notice from manufacturer on delivery dates for equipment
• Permitting timeline

AFTER AGREEMENT EXECUTION

• One-time coextensive milestone extension up to one year
• May be reasonably extended in the event of delays not caused by developer. Developer 

must provide evidence of due diligence 
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Backfeed Changes

PJM establishes backfeed dates based on Transmission Owner 
Schedule in Facilities Study and COD date

Backfeed date = estimated construction kickoff call date + TO 
estimated construction time

Depending on 
length of TO 
construction. 
Backfeed may be 
moved during 
negotiations with TO 
approval.

• May vary for projects with shorter construction 
timelines

• Backfeed generally 2-3 months prior to COD
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Training Material

• More detailed DocuTrack instructions
– IPS Presentation from January 29, 2024
– Training video  on PJM website

• Final Agreement Process Training
– Training Video on PJM website

https://www.pjm.com/-/media/committees-groups/subcommittees/ips/2024/20240129/20240129-item-06---draft-agreements-in-docutrack.ashx
https://videos.pjm.com/media/Interconnection+ProcessA+Draft+Review+of+Final+Agreements+in+DocuTrack/1_9x2gcsk4/321954392
https://videos.pjm.com/media/Interconnection+ProcessA+Final+Agreement+Negotiation+Phase/1_9gam6e6y/321954392
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Contact

Presenter: 

Dylan Seeley, Lead Engineer, 
Interconnection Planning Projects
Dylan.Seeley@pjm.com

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com

mailto:Jason.shoemaker@pjm.com

