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A. Executive	Summary	

Name and Address of the Proposing Entity 

NextEra Energy Transmission, LLC 
700 Universe Blvd, UST/JB 
Juno Beach, FL 33408 

A general description of the proposed project 

NextEra Energy Transmission, LLC (“NEET”) proposes a new 22 mile, 230 kV transmission 
line within PPL’s service territory from the Montour substation to the Sunbury substation. (“the 
Project”)  The new line will parallel the existing 230 kV line minimizing environmental and land 
concerns while providing greater efficiencies for future growth in this market.   

The reliability problem(s) that the project is proposed to resolve 

The 2019 PJM Generator Deliverability analysis identified that the 230 kV lines from Montour 
to Milton and Milton to Sunbury have thermal overloads beyond their emergency rating.  These 
two elements both overload for the tower contingency that results in an outage of two 230kV 
lines from Montour to Susquehanna.  These limiting elements and the corresponding 
contingencies are identified as PJM flowgates 797 and 801, respectively.  NEET, working with 

, evaluated a number of solutions to identify the most cost-effective solution 
that would also maximize the long-term reliability benefit. 

Utilizing MUST, the team replicated the overloads identified in the 2019 PJM Generator 
Deliverability analysis results. For flowgate 797 and 801, MUST files were created that included 
the corresponding PJM flowgate definitions. Subsystems were then created that corresponded to 
each PJM flowgate dispatch. The Generator Deliverability flowgate dispatch used for analysis 
with the mitigating element included was assumed to be the same as the dispatch employed 
without the mitigating element. 

Various solutions were proposed and studied; however, NEET decided that a second 
transmission line parallel to the overloaded elements would provide the most cost-effective 
solution while offering the greatest amount of reliability for both the short-term need and for the 
longer term as well. 

Details of NextEra’s exact proposed transmission line can be found in Table 1. 
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solution.  A second line will provide far more transmission capacity at a comparable cost while 
providing redundancy to the transmission system. 

Total proposed project cost 

The total proposed project cost for the Montour to Sunbury line using steel monopoles is 
estimated around $55.36 million. A more detailed breakdown is included in Table 4 further in 
this application. Given the 30-day window, this is an indicative cost estimate. As the process 
continues, NEET will be able to firm up the projected costs.  

Overall schedule duration 

NEET identified several environmental permits that may be required to construct a new 230 kV 
line.  These permits are further detailed in Appendix 5 of this proposal.  Estimating 18-24 
months for such environmental permits, construction should take an additional 6 – 9 months.  
Total estimated duration is 33 months. Constrained by the 30 day window, only a high level, 
indicative schedule has been prepared for this project 

The thermal overloads identified are based on 2019 generation delivery data.  Assuming a 
January 2015 award by PJM, meeting an in-service date of 2019 should not be an issue. A more 
detailed schedule is provided is provided in Table 5 further in this application. 

Entities that will be requesting Designated Entity status are required to submit a statement 
affirming that the company pre-qualification information on record with PJM and as 
posted on PJM’s website reflects the company’s current qualifications to be eligible for 
Designated Entity status as defined in the PJM Amended and Restated Operating 
Agreement (“PJM OA”) in Section 1.5.8(a).  The entity’s PJM pre-qualification ID must 
also be referenced. 

NEET affirms that it’s pre-qualification information on record with PJM and as posted on PJM’s 
website reflects the company’s current qualifications to be eligible for Designated Entity status 
as defined in the PJM Amended and Restated Operating Agreement (“PJM OA”) in Section 
1.5.8(a).  NEET’s PJM pre-qualification ID is Q13-18. 

If the proposing entity seeks to be designated to construct, own, operate, maintain and 
finance the proposed project or some portion of the project, the proposing entity must 
provide a statement within the project proposal package stating the intent to be considered 
the Designated Entity for the proposed project. 

NEET is seeking to be designated to construct, own, maintain and finance the proposed 230 kV 
line in PPL’s service territory from the Montour substation to the Sunbury substation.  Based on 
NEET’s approval from PJM in the prequalification process, we request Designated Entity status 



   Page |4  
 
 
 

for this project.  As the proposed transmission line will terminate at existing substations, NEET 
will not operate the new line. 

B. Company	Evaluation	Information	

Description of proposing entity’s (or its affiliate, partner or parent company) technical and 
engineering qualifications relevant to construction, operation and maintenance of the 
proposed project 

NextEra has over 50 years of technical expertise in engineering, constructing and operating large 
infrastructure projects, including transmission systems.  NextEra owns and maintains more than 
66,000 miles of distribution lines, approximately 8,200 circuit miles of transmission lines 
between 69 kV and 500 kV, and 750 substations across North America.  Additionally, NextEra is 
a nationally-recognized company which has a reputation for completing large transmission 
projects in a timely and cost-effective manner.   

Florida Power & Light Company 

FPL is the largest rate-regulated electric utility in Florida, and one of the largest in the United 
States.  At December 31, 2013, FPL’s assets totaled approximately $36.49 billion, and FPL’s 
generating resources for serving load consisted of 26,060 MW, of which 24,057 MWs were from 
FPL-owned facilities.   FPL serves approximately 4.6 million customer accounts in Florida and is 
a leading employer in the state with approximately 10,000 employees.  FPL operates and 
maintains approximately 1,106 miles of 500 kV transmission lines, including 4,624 structures 
and ten 500 kV substations. 

Due to FPL’s ongoing investment in smart, cost-effective and efficient technologies, FPL is able 
to provide the most affordable electric service in Florida.  For example, FPL’s typical residential 
customer bills continue to be lowest of the state’s 55 electric utilities (based on a 1,000 KWh 
typical bill) and 26% lower than national average in 2012.  

In addition, FPL’s reliability was the best among Florida’s investor-owned utilities during the 
last five years.  In 2012, FPL achieved its best-ever overall reliability performance as measured 
by the System Average Interruption Duration Index (“SAIDI”), which measures the average time 
a customer is without power. 

NextEra Energy Resources 

NEER is primarily a competitive wholesale power generator, which operates a portfolio of 
facilities, totaling over 18,000 megawatts, from power plants in 24 states and Canada.  Its 
electric output is sold to companies and businesses with an interest in clean energy, including 
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utilities, retail electricity providers, power cooperatives, municipal electric providers and large 
industrial customers.  It has earned a strong reputation in power plant development, construction, 
and operations based on standardized processes, best practices and superior execution.  
 
Additionally, NEER leads the power industry through its focus on clean and renewable energy. 
For example: 
 

 Approximately 96 percent of its electricity comes from clean or renewable sources, 
including wind, solar, nuclear, gas and hydro.  

 NEER is the No. 1 generator of solar and wind power in North America. (Source: 
American Wind Energy Association and National Renewable Energy Laboratory)  

 NEER uses clean-burning fossil fuel with natural gas facilities in five states.  

 NEER has the third largest nuclear fleet in the country, which produces no greenhouse 
gases. 
 

NextEra Energy Transmission, LLC 

NEET currently owns and operates transmission utilities in New Hampshire and Texas, and is 
developing transmission projects throughout North America.  Most recently, in August 2013, the 
Ontario Energy Board selected Upper Canada Transmission Inc. (UCT), a partnership of 
NextEra Energy Canada ULC, Enbridge Transmission Holdings Inc., and Borealis EWT Inc. as 
the designated developer for the East-West Tie, which involves construction of a new, 
approximately 250-mile long double circuit high-voltage electrical transmission line adjacent to 
an existing transmission line running between Thunder Bay and Wawa, Ontario which, in 
conjunction with the existing line, will increase capacity and reliability of electrical transmission 
between northeast and northwest Ontario.  UCT prevailed in a competitive proceeding involving 
six applicants who submitted detailed proposals for the project. 

In addition, Lone Star, a wholly-owned subsidiary of NEET, includes 293 miles of double circuit 
and 35 miles of single circuit 345 kV transmission line, using spun concrete and tubular steel 
monopoles with braced post insulators.  The project traverses various terrains and geological 
conditions requiring multiple specialized foundation types.  Each phase consisted of horizontal 
double bundled 1590 ACSS TW Falcon conductor.  The project also required the construction of 
three large greenfield switching stations and two series compensation stations. 

Lone Star’s primary and backup energy management system (“EMS”) is in Florida, and primary 
and back-up control centers are located in Austin, Texas for system operations.   In addition to its 
Texas operations team, Lone Star relies on shared NextEra transmission and substation personnel, 
processes and procedures, and benefits from the operational efficiencies of a well-established 
shared services organization. 
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NextEra Energy Transmission will draw upon the resources of its affiliates to ensure successful 
project execution:  Florida Power & Light, one of the leading utilities in the United States and 
NextEra Energy Resources, which is the largest developer of wind and solar energy generating 
facilities in the U.S. 
 
NextEra companies have a long-standing presence in PJM as developers, owners, and operators 
of clean energy generating and transmission facilities that demonstrate that NEET can draw on 
these resources and experience to operate effectively and efficiently in the region.  
 
Detailed description of proposing entity’s (or its affiliate, partner or parent company) 
experience in developing, constructing, operating and maintaining the types of 
transmission facilities included in the project proposal 

NextEra has a substantial engineering organization that will lead the execution of the Project.  
NextEra’s design and engineering capabilities include: 
 

 In-house engineering expertise in transmission line and substation engineering and design; 
civil and structure engineering; protection and control and communications systems 
expertise. 

 Experienced transmission line designers and subject-matter experts that will develop the 
scope of work documents for the construction plan, including structure drawings, plan 
and profile drawings and construction specifications. 

 Long-standing, collaborative relationships with many of the most experienced 
engineering firms in the power industry, which are already being used to support wind, 
solar, fossil, and transmission projects in development – bringing cost certainty and 
execution confidence. 

 Strength in material and equipment procurement:  
o Experienced in-house procurement staff with the ability to work though vendor 

selection;  
o Long-standing relationships with vendors and significant buying power that 

allows us to access better pricing from reputable suppliers, as well as expedite 
purchase and delivery during critical times; 

o Established procurement processes that incorporate quality, cost, reliability, 
financial stability, delivery, field support, safety track record, commitment to 
continuous improvement and innovation when selecting suppliers; and 

o Practice of often buying major and critical equipment in advance, mitigating risks 
such as delivery delays or material cost escalation. 
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We have a depth of experience in the construction of transmission lines, substation facilities and 
related infrastructure.  Our team has proven capabilities in constructing and managing high 
voltage transmission line projects in compliance with the design, reliability, and operation 
standards set forth by a variety of authorities in North America. Between 2007 and 2013, we 
completed over 1,100 miles of new transmission line construction at voltages ranging from 69kV 
to 500 kV and up to 500 miles in length, in locations such as Pennsylvania.  Our experience 
includes the full range of activities needed to support successful project development, including: 

 Licensing and Permitting: We have extensive experience with licensing and permitting 
processes in PJM, as well as other jurisdictions. We have over 35 staff members who are 
specifically focused on permitting and licensing activities, and have the following 
capabilities: 

o Experience developing strategy and planning for emerging Federal and State 
legislative and regulatory developments that have the potential to impact ongoing 
activities; 

o Ability to evaluate and ensure compliance with the appropriate adherence to 
Federal, State and local environmental requirements including environmental 
audits; 

o Expertise in identifying and obtaining required licenses and regulatory agency 
approvals to construct new non-utility fossil and renewable energy generating 
facilities, gas infrastructure and transmission facilities; 

o Experience in performing environmental due diligence for potential acquisitions, 
divestitures and financings; and 

o Experience promoting environmental relationships with external environmental 
groups, and integrating and communicating sustainability. 
 

 Environmental and other regulatory approvals: We have numerous environmental 
professionals who work solely on new project development activities. They are involved 
in projects from the project concept stage through the first year of operation and bring the 
following capabilities: 
 

o An emphasis on environmental sustainability and responsibility for assessing 
environmental issues and developing mitigation strategies; ensuring the timely 
receipt of environmental approvals; assisting project teams in understanding 
environmental regulatory requirements and ensuring environmental compliance 
during construction; and liaising with regulators; 

o In-house aquatic environment experts, soils experts, wildlife biologists, 
geotechnical engineers and environmental engineers; 
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o Established environmental compliance monitoring program via a permit condition 
compliance matrix, regular compliance team meetings and formal environmental 
audits; and 

o Relationships with qualified and trained environmental inspectors to monitor 
work being completed on the ROW, and specifically to identify any additional 
mitigation to ensure compliance. 

 
Detailed description of proposing entity’s (or its affiliate, partner or parent company) 
experience in adhering to standardized construction, maintenance, and operating practices, 
including the capability for emergency response and restoration of damaged equipment; 

We have an extensive operations and maintenance team at NextEra, and NEET will leverage 
both internal and contractor resources for the safe, reliable and efficient operations and 
maintenance of the Project. Below are highlights of our O&M capabilities: 

 We have access to over 750 power system professionals including technicians and other 
staff with expertise in all aspects of transmission and substation equipment installation, 
maintenance and repair. The Transmission Performance & Diagnostics Center (TPDC) in 
South Florida will serve as a hub for technical knowledge, as well as remote condition 
assessment and field asset health information in support of operations. 

 We have experience with owning, operating and maintaining reactive power support and 
their associated control systems with 365 MVArs of synchronous condensers, 8,115 
MVArs of transmission level manually switched capacitors, and 3000 MVArs of series 
compensation.  Our assets include 345kV Reactive Power Compensation equipment.  The 
total power transformer capability operated and maintained by NextEra affiliates is 
160,002 MVA, of which 139,363 MVA is subject to NERC jurisdiction.   

 Our staff oversees a large number of projects annually, including major system upgrades 
and maintenance initiatives at operating facilities, and supports O&M services to FPL, 
affiliates in 24 U.S. states and in 4 Canadian provinces and regulated transmission 

utilities in Florida, the ISO‐New England and ERCOT (Texas) systems. 

 As part of our experience in the Florida peninsula, we have faced and overcome a wide 
variety of operating challenges ranging from hurricanes, tornados, and other high wind 
conditions, to salt spray contamination, avian interaction, lightning, and managing a 
peninsular system at the edge of the Eastern Interconnection. Every outage in the FPL 
transmission system is followed up by an Event Response Process in which we use 
diagnostic techniques to identify the root cause of a problem in order to prevent 
reoccurrence 

 Our staff’s capabilities are confirmed by the low transmission outage rate.   FPL 

exhibited top‐decile transmission reliability performance in a recent benchmarking 
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as well as providing an active field presence through the corridor and route selection process and 
the environmental assessment phase in support of regulatory applications. 

This effort includes active involvement in various open houses, informal meetings, and 
individual consultation with stakeholders that are directly impacted, directly adjacent, and within 
a prescribed radius of a project. Following the routing process, the responsible NextEra business 
organization engages in discussions with directly impacted landowners to negotiate and acquire 
the necessary land interests to support project execution and completion. The schedule to 
complete acquisition of required land for projects is typically 8-12 months, with potential right of 
entry processes following receipt of primary permit. Right-of-entry processes typically take 18-
20 weeks. 

Eminent Domain 

To the extent that easements over private property are required for the construction of 
transmission facilities, NEET is committed to contacting each landowner in an effort to negotiate 
the voluntary purchase and sale of an easement based on an analysis of all relevant factors so that 
the landowner is offered the fair market value for the easement.   

Only after negotiations have failed, and as a last resort, will NEET seek to acquire an easement 
through the exercise of eminent domain power as a public utility. Although the eminent domain 
processes vary by state, as a general matter, NEET would be required to pay just compensation 
to the owner based on the market value of the easement rights acquired.   

Appendix 6 also details NEET’s wide range of experience in acquiring rights of way in multiple 
regions. NEET can also call on the experience of its affiliate, FPL, and its experience in gaining 
rights of way in traditionally regulated environments like Florida. 

Proposed financing plan for the project including discussion of any cost advantages 
available to the proposing entity as a result of their financing plan and structure   

NEET benefits from the extensive, enterprise-wide financial resources of NextEra.  A Fortune 
200 company, NextEra’s year-end 2013 balance sheet included over $69 billion of assets and 
$16 billion of shareholder equity, with more than 70% of NextEra’s $15 billion in 2013 revenues 
derived from regulated utility sources.  Consequently, NEET, through its parent company, has 
the financial capacity to finance, develop, construct, operate and maintain projects over the long-
term.  NextEra has access to and regularly secures financing in public debt and equity markets, 
and it is committed to supporting NEET at the outset with plans to subsequently access the 
capital markets to raise long-term project financing as a stand-alone entity once projects pass 
major milestones.  Further, NEET has access to substantial credit lines, which can be readily 
accessed. 
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diverse terrains presents scope and schedule challenges.  The Lone Star project team used 
geographic information system (GIS) based project management software to coordinate land 
acquisition and construction activities, as well as to track progress, report to management and 
document quality assurance and quality control processes. Using Primavera software, the project 
team conducted weekly project schedule reviews, including validation sessions with 
management and monthly executive dashboard reviews on all work streams.  The project team 
also participated in regular engineering design reviews; assisted in managing the coordination of 
design criteria, system studies, equipment and material specifications, procurement and relay 
protection settings with all interconnecting utilities in Texas; and ensured that all required 
changes were executed according to NextEra’s change management processes.  The Lone Star 
Team was able to effectively manage design and construction of this larger complex project and 
complete it on time and more than $50 million under budget. 

As with the other comparable projects described above and throughout this application, NEET 
will employ best practices in project management, including rigorous adherence to schedule and 
effective oversight, to complete the Project.  These proven project management techniques, as 
well as our transmission and substation experience, will be used to ensure timely project delivery 
and cost control. 

Details of any construction cost caps or commitment the proposing entity wishes PJM to 
consider in its analysis, including the conditions and exceptions to such construction cost 
caps or commitments (Note: As per the Tariff, submittal of such proffered cost caps are at 
the discretion of the proposing entity but will be considered by PJM in its analysis of the 
costs of various proposals) 

With only 30 days for the Short-Term Reliability proposal window, NEET has not provided firm, 
binding cost estimates.  However as the proposal progresses, NEET reserves the right to submit a 
firm, binding cost with a cap.  With a record of completing transmission projects ahead of 
schedule and under-budget, a cost cap may best allow PJM and the rate payers to benefit from 
the experience and efficiencies NEET is able to offer. 
 

C. Proposed	Project	Constructability	Information	

Provide a general description which identifies the elements that comprise the component 

1. Greenfield Transmission Line Element Detail 

A general description of routing study area  
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Geographic description of any terrain traversed by the proposed new line or the study area 
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Route description by segment that includes lengths and widths and that classifies by: 

 
 

  

Geographic map with proposed transmission line study area superimposed 
 
See Appendix 9 for an overall view of the line with USGS Topographic background.  
 
See Appendix 10 for a 5 page map book at a 1” = 2,000 ft scale with USGS Topographic 
background. 
 
Optional supporting information:  

Drawings for typical structure types – See Appendix 11 

Transmission facilities to be constructed by others 
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Montour 230 kV interconnection work including (see Appendix 1) 

  
 

  

  
 

 

Sunbury 230 kV interconnection work including (see Appendix 1) 

  
 

  

  
 

  
 
 
 
 

 
 

2. Environmental, Permitting and Land Acquisition 

The proposing entity shall include: 

Assessment of environmental impacts related to all facilities (i.e. environmental impact 
study requirements, environmental permitting, sediment, and erosion control issues) 

NEET understands that with any land development or utility line construction project, sufficient 
due diligence and agency coordination will be required to ensure full compliance with all federal, 
state, and local laws and ordinances.  NextEra has the experience and local knowledge to 
successfully navigate complex permitting paths to successfully obtain all necessary permits to 
bring this project to fruition.  Given the early stage of this process, this permitting summary is 
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based on a high level review for purposes of the bid package and is based on what NextEra 
currently knows about the sites assuming a typical permitting process on private land for a 
transmission project in Pennsylvania.   

NextEra will first identify and delineate regulated natural resources such as wetlands, high 
quality and/or natural reproduction trout streams, threatened and endangered species (T&E), 
other unique habitats and cultural resources (such as historical structures and archaeological 
artifacts).  All of these resources will be identified by experienced biologists and cultural 
resource specialists to make sure appropriate permits are in place sufficiently prior to 
construction. Close coordination with NextEra’s engineering and construction team will ensure 
they take into account during the siting process as to what areas are off limits or have severe 
limitations or restrictions that could make the permitting more complicated than necessary.  
Issues that commonly hamper a project’s progress may include wetland issues or impacts, the 
presence or potential presence of T&E species or the presence of cultural resources. To minimize 
complexity and timing of permitting, NextEra recommends that the following features be 
avoided by proposed Project facilities: 

 Jurisdictional waters (define locations of NHD and NWI water bodies), 

 Areas with T&E plant and wildlife species or habitat, and 

 Archaeological resources. 

NextEra acknowledges that Pennsylvania is very unique and diverse in its habitats, wildlife and 
history.  The following is a summary of methods used in the desktop routing exercise for the 
Montour to Sunbury 230 kV transmission line project scenarios; and, the potential environmental 
impacts, issues and permitting needs and agency consultation that will likely be encountered.  

Summary of Methods 

For purposes of this bid, NextEra hired  to complete a high level desktop routing analysis 
utilizing ArcGIS and produced draft GIS maps the Montour to Sunbury 230 kV transmission line 
corridors.  After taking into account any anthropogenic areas of constraints, the routes were 
further modified for obvious potential environmental constraints that were determined through 
utilizing public GIS data layers available from the Pennsylvania Spatial Data Access (PASDA) 
website.  PASDA is an official public access geospatial information clearinghouse website for 
the Commonwealth of Pennsylvania that was developed and maintained by the Pennsylvania 
State University (PSU).  Available GIS database layers that were utilized for the environmental 
desktop analysis included PASDA aerial photos, National Hydrography Dataset (NDH) Streams, 
Federal Emergency Management Agency (FEMA) 100-year floodplain boundaries, U.S. Fish 
and Wildlife (USFWS) National Wetland Inventory (NWI) wetland polygons, and U.S. 
Department of Agriculture (USDA) hydric and partially hydric soils. Steep slopes (greater than 
50%) were also determined from USDA soil map unit data.  
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With stream crossings, previously mapped NWI wetlands, potential wetland areas (hydric and 
partially hydric soils) and recreational or state park boundary features kept in mind,  
strategically revised transmission line route corridors to further avoid or minimize impacts to 
existing or potential environmental features to the extent possible, while still trying to parallel 
existing electric transmission line corridors located in each area.  It should be noted that this 
preliminary desktop routing assessment is a speculative and by no means is a substitute for actual 
field surveys that need to be completed to determine impacts to environmentally sensitive 
habitats, rare species or other cultural resources that are site specific. 

Potential impacts to federal and state protected T&E species and sensitive communities near 
each proposed utility corridor and information on public opposition to new transmission and 
utility lines in Pennsylvania were solely determined through research completed on the internet.  
Agency consultation will be a key component to laying out a more refined permitting matrix and 
schedule.  The potential for T&E species to exist in the vicinity of each project area was 
determined through an informal search on the Pennsylvania Natural Heritage Program’s website 
utilizing the Pennsylvania Natural Diversity Inventory (PNDI) Environmental Review Tool.  
Information on any public opposition on the siting of new utility lines in Pennsylvania was 
determined using  recent knowledge of other projects and by completing searches on 
Google. 

Potential Siting Issues Related to Environmental and Cultural Impacts  
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Potential Environmental Impacts 

  

  

  

   

  

  

  

  

  

  

  

  

  

  

  

 
 

 
 

 
 

6.  
 

 
) 

Refer to Appendix 5 for the preliminary Permit and Approval Matrix. 

Right of way and land acquisition plan and approach for both public and private lands 

Key elements in NEET’s approach to the landowner negotiation process for this project, and 
other projects in PJM, include:  
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 Proactively conducting a market analysis of land values in the project area; 

 Producing a fair and comprehensive land acquisition plan and schedule for securing 
necessary land rights and site control; 

 Utilizing local land acquisition teams knowledgeable of the project area; and  

 Taking a transparent approach in discussing the project and NEET development interests 
in the subject property.  

While NEET will negotiate an agreement with the landowners of the proposed project route, 
NEET’s landowner engagement process does not stop here. NEET’s philosophy for landowner 
relations is to work with residents during all phases of a project to address issues as they arise, 
before and after land rights acquisition. NEET is committed to serving as the point of contact for 
residents, whether directly or indirectly affected by the project, for the duration. We use a 
collaborative and consultative approach to working with landowners, focusing on regular 
communication, to understand and address issues on an ongoing basis. NEET is also committed 
to using design and construction techniques that minimize impacts on private lands, and to 
restoring the construction sites of our projects to be both good stewards of the environment and 
good neighbors in the communities in which we live and work. 

Permitting plan and approach 

NextEra has assembled an excellent team of legislative and regulatory liaisons as well as local 
and national experts with experience in all aspects of development, permitting, construction and 
operations.  NextEra has successfully completed the Project site screening and believe we have 
what it takes to get the Project done in a cost efficient and timely manner.  NextEra proposes 
additional environmental due diligence activities to further refine the future plans to provide a 
successful project with PJM. 

1. NEET will contract with a firm with extensive Pennsylvania regulatory experience to 
assist with regulatory strategy, environmental documentation, permit acquisition, 
environmental plan preparation, resource surveys, monitoring and environmental 
compliance.  

2. NEET plans to conduct as much up-front environmental analysis as possible. This 
includes conducting habitat assessments and protocol-level special-status species surveys.  

3. NEET has conducted preliminary desktop environmental and permitting analysis of the 
project route which provides an initial understanding of the regulatory requirements to 
ensure on time execution of the project.  

4. NEET will develop and execute a detailed project implementation plan following project 
award. This implementation plan will be a living document that will include the approach 
for scheduling and conducting agency meetings, detailed site surveys during proper 
survey windows, obtaining discretionary environmental permits, and developing an 
environmental compliance program to carry out agency commitments. 
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5. NEET has developed a preliminary schedule which includes the permitting tasks.  This 
schedule shows the longest and more conservative permitting time line which is part of 
the project critical path.  This sequence and timeline is used in developing the cost 
estimate for permitting activities.  

6. Permitting is estimated to take between 18-24 months.  Refer to Appendix 5 for the 
preliminary Permit and Approval Matrix. 
 

Discussion of potential public opposition  

In general, the purpose of the community outreach plan is to ensure that the proposed project is 
supported by the community, in particular the affected community(ies), to enable NEET to 
expeditiously comply with all relevant regulatory requirements that would permit timely 
construction and operation of the proposed renewable energy project.  All community outreach 
will be coordinated with PJM.  The specific high level goals of the community outreach plan are 
the following: 

 Identify potential issues before they become a problem by early engagement with key 
community stakeholders; 

 Broaden the community engagement process to identify potential and relevant 
community benefits that can facilitate community support for the proposed project; 

 Call to action – develop a broad base of community support for the proposed project 
before the regulatory agencies; and 

 Develop a comprehensive administrative record documenting the community outreach 
process that can be presented to the regulatory agency or, in the event of a legal challenge, 
to the appropriate court. 

The “Not in My Backyard” (NIMBY) Syndrome is very present in rural and suburban sections of 
northern Pennsylvania. However, to that end, Pennsylvania does offer a lot of unique natural 
resources to enjoy. The natural resource agencies, non-profit environmental groups and the 
plethora of outdoorsmen act as watchdogs for the natural resources.  The existing aging electric 
transmission line infrastructure in rural parts of Pennsylvania probably was constructed without 
much opposition, but as communities grew and expanded since the 1960s and 1970s, there has 
been an increase in interest from the general public. 
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NextEra companies are responsible for line maintenance on approximately 7,900 miles of the 
bulk electric system and the operation maintenance of over 700 substations across all the NERC 
jurisdictions in North America. The total power transformer capability of NextEra companies is 
160,002 MVA, of which 139,363 MVA is subject to NERC jurisdiction. 

NEET will leverage in-house and third-party resources for the safe, reliable and efficient 
maintenance of the project. In particular, NEET will bring significant O&M capabilities as 
outlined below: 

 Well-established O&M practices and standardized processes, which are already being 
used at NextEra’s operating EHV transmission facilities.  

 Access to over 766 power system professionals, including technicians and other staff, 
with expertise in all aspects of transmission and substation equipment installation, 
maintenance and repair. Many of these personnel will provide support to NEET through 
our Power Delivery Performance & Diagnostic Center (PDDC) located in south Florida. 
This center serves as a hub for technical knowledge, as well as remote condition 
assessment and field asset health information, in support of operations.  

 Experiences from operating and maintaining power delivery assets in all NERC 
jurisdictions at voltages up to 500kV 

 An excellent record of transmission and substation reliability, built on robust design and 
O&M programs that incorporate condition assessment, diagnostics, and asset 
management for effective and efficient investment of resources and capital.  

 Experience addressing a wide variety of operating challenges ranging from hurricanes, 
tornadoes, and other high wind conditions, dust contamination, avian interaction, and 
lightning. For example, every outage in the FPL transmission system, as well as the Lone 
Star system, is followed up by an Event Response Process in which NextEra uses 
diagnostic techniques to identify the root cause of a problem to prevent reoccurrence. 
Solutions to transmission O&M problems include new designs, new conditions 
assessment processes, and/or new products. NextEra often works directly with equipment 
manufacturers to develop these solutions in order to continually improve the reliability of 
its transmission systems. This has prepared us well to manage extreme geographic and 
climate conditions that NEET is likely to face in future projects. 
 

The NextEra framework that provides control, audit and oversight of maintenance for its 
transmission and substation assets is called the Op Model.  NextEra’s Op Model is a centralized 
database of its transmission and substation processes. For each process the Op Model provides, 
where applicable: overview, flowcharts, procedures, forms, standards, training and support 
application tools. For all of NextEra’s transmission and substation facility needs the Op Model 
provides key processes and procedures to support standards of equipment maintenance, including:  
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 Safety  

 Risk 

 Training 

 Contingency Planning 

 Restoration 

 Right of Way 

 Switching 

 Maintenance 

 Testing 

 Work Management 

 Protection 

 Reliability Metrics   

 Troubleshooting 

 Event Response 

 

The NextEra maintenance plan covers all of the following transmission line, substation, 
protection and control elements listed below. NextEra practices are controlled by a formalized 
program of procedures and processes and reinforced by continuous monitoring and condition 
assessment practices. 

NextEra transmission line patrols, inspections and maintenance practices include: 

 Conductor, (overhead ground wire and optical fiber ground wire) 

 Bonding and grounding 

 Guys and anchors 

 Hardware 

 Insulators 

 Rights-of-way 

 Structures and foundations 

 Thermography inspection  

 Corona inspection  

 Vegetation Management 
 

NextEra Substation inspections include:  
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 Condition assessments 

 Thermography 
o Substation equipment 

 Battery systems 

 Circuit breakers and SF-6 diagnostics 

 Disconnect and motor operated switches 

 Transformer Maintenance and oil diagnostics 

 Series capacitors 

 Throwover, generator and station service 
 

Protective relay systems maintenance includes: 

 Protection system station DC supply 

 Protective relays (monitored microprocessor based relays) 

 Protective relays (all other relays) 

 Special Protection System  

 DC Control Circuits associated with protective functions (DC Functional Test) 

 Trip Coils or actuators of circuit breakers, interrupting devices 

 Monitored Communications systems 

 Unmonitored Communications systems 

 Voltage and current sensing devices 

 Disturbance Monitoring Equipment 

 SCADA 
 
Spare Parts 

NextEra has inventory and spare strategies for routine maintenance requirements and breakdown 
events for all its facilities. NextEra’s practices include spare parts management, storage plans for 
spares, spare parts identification and records, periodic inventory of spare parts, usage of spare 
parts and replenishment of inventory. NEET will develop Service Level Agreements with 
experienced vendors for its facilities in the PJM region. These agreements will provide necessary 
consumable spares for all types of line, substation, protection & control, vegetation management, 
and environmental needs.  

6. Assumptions 

A list of assumptions, uncertainties and / or qualifiers that may impact the estimated costs and 
schedules must be identified. 
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Engineering and construction assumptions 

 Pending final geotech analysis, subsurface risk could drive the cost for foundation and 
pole structures. 

 Pending land acquisitions could impact route length and design increasing cost and 
possibly impacting schedule. 

 Did not include cost of substation work at Montour 230 kV 

 Did not include cost to terminate the line into the Montour 230 kV substation 

 Did not include cost of substation work at Sunbury 230 kV 

 Did not include cost to double circuit approximately 1 mile of 230kV lines and 
terminating at Sunbury 230 kV 

Environmental assumptions 

 Transmission lengths assumed: 21.97 miles Montour to Sunbury 230 kV transmission 
lines 

 Assumes no federal nexus. 

 Costs are indicative pricing based on the desktop assessment information gathered by 
Stantec based on a short timeframe in July 2014.   

 Neither corridor currently passes through any Pennsylvania State Gamelands nor DCNR 
State Forest Lands;  

 Costs for threatened and endangered species surveys and archaeological surveys are a 
significant unknown, given we have not consulted with the respective jurisdictional 
agencies. 

The Northern Long-eared Bat (Myotis septentrionalis) is assumed to be listed by the FWS in 
spring 2015, however it is assumed that any construction activities that involve necessary tree 
clearing would be completed during specified seasonal windows that would not affect any 
roosting bats or significantly alter their habitat.  Any known bat hibernacula that potentially exist 
in or near the either corridor would be sufficiently avoided, as necessary.  
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