



OC/MIC SS: Fuel Requirements for Black Start Resources Monthly Progress Report

April 25, 2022

1. Fuel Requirements for Black Start Resources [Issues Tracking Page](#)

Issue Status

Evaluation in Progress

Target Completion

December 31, 2022

In order to have FERC approval on any changes prior to the 2023 Black Start RFP, the session must come to consensus by July 2022 to begin the approval process at the Standing and Senior Standing Committees with filing planned for December.

Progress Update

April 1, 2022 - PJM provided updates on its financial analysis presentation from the March 10 meeting and presented the updated PJM package. Additional solution options and packages were discussed. An update was provided on the hydro proposal – this work will now be integrated into the matrix and continue through CBIR.

March 10, 2022 - A further review of the analysis completed during the hiatus continued. An updated hydro proposal was presented. CBIR process was re-initiated.

February 1, 2022 - Review of the status of work prior to the hiatus as well as the analysis completed during the hiatus.

Action Requested

Stakeholders are asked to review the matrix and submit Solution Options and Packages in advance of the next MIC/OC FRBSR meeting on April 21. Polling on packages will be open after the next FRBSR meeting.