



Clean Attribute Procurement Senior Task Force Monthly Progress Report

May 15, 2023

1. Procurement of Clean Resource Attributes

Issue Status

Evaluation in Progress – Solution package development

Target Completion

June 2023

Progress Update

The senior task force has completed an analysis of conceptual clean attribute market designs and is considering solution packages. Packages A and B have been submitted by OPSI's Clean Policy Achievement Working Group, and an indicative solution package has been presented by Vistra. Final packages are due to the CAPSTF facilitation team prior to the May 23rd meeting, and a vote on packages will be issued on May 31st. The results of the CAPSTF vote will be reported to the MRC in June. The complete voting timeline for this issue can be found here: <https://www.pjm.com/-/media/committees-groups/task-forces/capstf/2023/20230425/20230425-item-08---capstf-voting-process.ashx>