



# Regulation Market Design Monthly Progress Report

9/18/23

## 1. [Regulation Market Design](#)

### **Issue Status**

The RMDSTF completed voting activities in August and will be bringing a single package for approval to the October MRC

### **Target Completion**

December 2023

### **Progress Update**

The RMDSTF completed voting activities in August and will be bringing a single package for approval to the October MRC. PJM will present draft redline language at an October RDMSTF for informational purposes.

### **Action Requested (if necessary)**

Stakeholders should review materials and participate in October RMDSTF and MRC meetings.