



MIC: Operating Reserve Clarification for Resources Operating as Requested by PJM Work Plan	MEETING														
	Prior Meetings*	9/11/23	10/16/23	11/10/23	12/11/23	1/12/24	3/11/24	4/12/24	5/13/24	6/10/24	7/15/24	9/10/24	10/11/24	11/24	12/24 or 1/25 MIC
Develop Work Plan		X													
Education & Joint Fact-Finding	X	X	X												
Interest Identification	X		X												
Develop Design Components	X		X	X											
Document Relative Importance of each Component		X	X	X											
Develop Options for each Component			X	X	X	X	X	X	X	X	X	X	X		
Narrow Options												X	X		
Develop Packages													X		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>														X	
Consensus Testing														X Polling	
Reporting to Parent Committee															X

X – appears for each meeting where this work activity occurs

*Prior MIC Meetings
 Education & Joint Fact-Finding – 4/13/2022, 5/11/2022, 7/13/2022, 10/6/2022
 Interest Identification - 5/11/2022
 Develop Design Components – 6/8/2022, 7/13/2022