

MRC Special Session – Transparency & End of Life Planning Work plan	MTG 1 12/18	MTG 2 1/15	MTG 3 2/7	MTG 4 3/5	MTG 5 3/24	MTG 6 4/17	MRC 4/30	MTG 7 5/15 (AM)	MRC 5/28	MTG 8 6/5 (AM) If needed	MTG 9 6/12 (PM) If needed	MC 6/18
Work plan development & education needs discussion	X											
Education & Joint Fact-Finding		X	X									
Interest Identification		X	X									
Develop Design Components		X	X									
Document Relative Importance of each Component		X	X									
Develop Options for each Component		X	X									
Narrow Options			X	X								
Develop Packages			X	X	X	X		X				
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X		X				
Consensus Testing (polling)												
Packages First Read (Full MRC)							MRC					
Packages Voting (Full MRC)									MRC			
Review Drafted Language										X	X	
Governing Document Lang. Voting (MC)												MC

Notes

- X appears for each meeting where this work activity occurs