

## Stakeholder Process Work Plan

OC/MIC Special Sessions: Fuel Requirements for Black Start Resources

	1.8.19 FRBSR	2.5.19 FRBSR	3.5.19 FRBSR	4.9.19 FRBSR	6.11.19 FRBSR	7.9.19 FRBSR	8.6.19 FRBSR	9.10.19 OC	9.11.19 MIC	9.26.19 MRC	10.15.19 OC	10.16.19 MIC	10.31.19 MRC	12.5.19 MC
<b>Work Plan</b>	X	X	X	X	X	X	X							
<b>Education</b>	X	X			X									
<b>Interests</b>	X	X												
<b>Develop Design Components</b>		X	X											
<b>Priority Ranking</b>		X	X											
<b>Develop Options</b>			X	X										
<b>Narrow Options</b>				X										
<b>Develop Packages</b>				X	X									
<b>Narrow Packages</b>					X	X	X							
<b>Consensus Testing</b>							X							
<b>Reporting</b>			March OC/MIC			July OC/MIC								
<b>First Read</b>								X	X	X				
<b>Contingent Voting</b>											X	X	X	X