

## Stakeholder Process Work Plan

OC/MIC Special Sessions: Fuel Requirements for Black Start Resources

	1.8.19 FRBSR	2.5.19 FRBSR	3.5.19 FRBSR	4.9.19 FRBSR	6.11.19 FRBSR	7.9.19 FRBSR	8.6.19 FRBSR	9.10.19 FRBSR	10.15.19 FRBSR	11.12.19 FRBSR	11.12.19 OC	11.13.19 MIC	12.10.19 OC	12.11.19 MIC	12.5.19 MRC	12.19.19 MRC
<b>Work Plan</b>	X	X	X	X	X	X		X	X	X						
<b>Education</b>	X	X			X											
<b>Interests</b>	X	X														
<b>Develop Design Components</b>		X	X													
<b>Priority Ranking</b>		X	X													
<b>Develop Options</b>			X	X												
<b>Narrow Options</b>				X												
<b>Develop Packages</b>				X	X			X	X							
<b>Narrow Packages</b>					X	X	X		X	X						
<b>Consensus Testing</b>							X	X		X						
<b>Reporting</b>			March OC/MIC			July OC/MIC				Nov OC/MIC						
<b>First Read</b>											X	X			X	

Contingent Voting													X		X		X
-------------------	--	--	--	--	--	--	--	--	--	--	--	--	---	--	---	--	---