

Stakeholder Process Work Plan

PC Special Session: Merchant Transmission and Offshore Wind

Phase 1 - Single Non-controllable AC Lead Line

TOPIC	Special Session 4/16/2019	Special Session 5/3/2019	Planning Committee 5/16/2019	Special Session 5/31/2019	Planning Committee 6/13/2019	Special Session 6/28/2019	Planning Committee 7/11/2019	Special Session 7/24/2019	Planning Committee 8/8/2019	Planning Committee 9/12/2019
Review Work Plan	X									
Education & Joint Fact-Finding	X	X								
Interest Identification	X	X								
Develop Design Components		X		X						
Document Relative Importance of each Component		X		X						
Develop Options for each Component				X		X				
Narrow Options						X				
Develop Packages						X		X		
Narrow Packages / Consensus Testing								X		
Reporting			X				X		X	
Endorsement										X

X – Appears for each meeting where this work activity occurs