

Storage as a Transmission Asset Work Plan	MEETING									
	PC 5/12/2020	PC: SATA 6/5/2020	PC: SATA 7/6/2020	PC: SATA 8/6/2020	PC: SATA 8/24/2020	PC: SATA 9/25/2020	PC: SATA 10/9/2020	PC: SATA 10/20/2020	PC 11/4/2020	PC 12/1/2020
Issue Charge Approval	x									
Develop Work Plan		x								
Education & Joint Fact-Finding		x	x			x				
Interest Identification			x	x						
Develop Design Components			x	x						
Document Relative Importance of each Component			x	x						
Develop Options for each Component				x	x	x				
Narrow Options				x	x	x				
Develop Packages					x	x	x			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>					x	x	x	x		
Consensus Testing						x	x	x		
Tier 1/Tier 2 Decision Making									x (first read)	x (endorsement)
Reporting to Parent Committee			x	x	x	x	x	x		

X – appears for each meeting where this work activity occurs