



Networks Roadmap

As of October 23, 2018

Product - Action Required	Deadline	Who May Be Affected
Capacity Network Expansion - Verify connections to PJM Tools is fully functioning	11/8/2018	PJM Tool users
Switch Software Updates - Verify connections to PJM Tools is fully functioning	11/13/2018	PJM Tool users
Internet Route Updates – Verify connections to PJM Tools is fully functioning	10/25/2018	PJM Tool users






Product - Action Required	Deadline	Who May Be Affected
Phasornet Replacements - Verify connections are fully functioning	TBD	TO Phasor Connection users
EINet Replacements - Verify connections are fully functioning	TBD	ISO ICCP link users
PJMNet Replacements- Verify connections are fully functioning	TBD	PJMNet ICCP, DNP, & Phasor connections/data users
VBUCC Replacement- Verify connections are fully functioning	TBD	Tie points ICCP link users



PJM will be performing network maintenance in 2018:

- Update Internet Routes
- Expand Network Capacity
- Update switch software
- Firewall Upgrades for PJMNet

	October	November
Internet Route Update	Update: 10/25 	
Switching Hardware		Switch Patches: 11/13 
Capacity Enhancements		Update: 11/8 

- **Communications/Impacts**
 - Changes will be communicated via Tech Change Forum and TechNotify
 - Expected application impacts communicated via Tech Change Forum and TechNotify