

Energy Management System SCADA/AGC Upgrade / ICCP Configuration Required Changes

October 13, 2021

Jeff Tiemann, Sr. Manager, EMS Technologies – Operations

pim		Project Timeline
Jan V		Monarch Control EMS
	2021 Feb. March April May June July Aug. Sept. Oct. Nov. Dec.	2022 Feb. March April May
EMS Application	SCADA / AGC Project implementation work	Final cut-over validation
Model Management	Model Management Project implementation work	MM Go-Live
Training Simulator	Training Simulator Project implementation work	ystem Update pletion
Organizational Readiness	Operator and Support Engineering training Operational readiness	

Change Inter-Control Center Communications Protocol (ICCP) Configuration to the Transport Selector (TSEL) and Session Selector (SSEL) values to ensure uniqueness for multiple links to PJM

- 15 impacted members' ICCP contacts have been notified directly by the PJM EMS Networking Group
- The change involves updating the Manufacturing Message Specification (MMS) Stack configurations for ICCP Links
- The configuration change is compatible with the current PJM Siemens EMS system

ICCP Configuration Change Process

PJM is targeting to have the ICCP configuration updates completed by *December 15, 2021*, to validate prior to final cutover to the new PJM EMS Complete Association Information Exchange Form (AIEF) form exchange

- Test the Stage environment links prior to Production changes (if applicable)
- Coordinate and complete change
- Verify changes on all of applicable Energy Management System (EMS) servers and PJM servers
- Declare changes complete





Facilitator: Foluso Afelumo, <u>Foluso.Afelumo@pjm.com</u>

Secretary:

Risa Holland, Risa.Holland@pjm.com

Presenter:

Jeff Tiemann, <u>Jeffrey.Tiemann@pjm.com</u>

ICCP Configuration Questions: PJM EMS Networking

emsnet@pjm.com

Rapid Response Team – 610-666-8978

Member Hotline (610) 666 – 8980 (866) 400 – 8980 custsvc@pjm.com