

OASIS Preemption Function

Bhushan Dhuri
Lead Analyst, Transmission Service
November 8, 2021

- Planned implementation for Preemption-Right of First Refusal (ROFR) in OASIS has been cancelled
- FERC Accepted PJM's 205 filing on October 20.

Action Required	Deadline	Who May Be Affected
N/A	N/A	N/A



2021

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
--	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----

Train Environment								◆ August 1				
FERC Filing								● FERC 205 Filing		● Oct 20: FERC Response Received		
Production Environment										◆ October 27: Cancelled		

Legend

- Start Date
- ◆ End Date



- Preemption-Right of First Refusal (ROFR)
 - Defined in NAESB v3.2
 - Enforceable on October 27
 - PJM filed waiver request with FERC
 - FERC response received on October 20
 - October 27 implementation cancelled
 - Participants don't have to take any action
- Reference Materials
 - https://elibrary.ferc.gov/eLibrary/docinfo?accession_number=20211020-3016

Facilitator:

Foluso Afelumo, Foluso.Afelumo@pjm.com

Secretary:

Risa Holland, Risa.Holland@pjm.com

Presenter:

Bhushan Dhuri, Bhushan.Dhuri@pjm.com

SME:

Transmission Service & Interchange Support Team, tsi.support@pjm.com

OASIS Preemption Function Implementation



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com