



Important Q2 2022 Implementation Dates

As of April 21, 2022

Product	Implementation Date
eDART	April 20
Weak Encryption Retirement: Account Manager, Model On Demand & Tools Home	April 25
Data Miner	April 28
Communities	May 4*
Weak Encryption Retirement: Bulletin Board & Resource Tracker	May 9

*Changed since last month



Product	Implementation Date
Weak Encryption Retirement: eGADS, Planning Center, DER Directory, TO Connection	June 6
eDART	June 22
Weak Encryption Retirement: PJM.com	June 27
PJM.com: Secure Area Expiration	June TBD
TO Planner	June TBD
PKI Production Implementation	June TBD



Product	Implementation Date
Networks Maintenance	April 25
Networks Maintenance	April 28

Session	Session Dates
eDART & eDART XML Forums	June 15



Facilitator:

Foluso Afelumo, Foluso.Afelumo@pjm.com

Secretary:

Risa Holland, Risa.Holland@pjm.com

SME/Presenter:

Foluso Afelumo, Foluso.Afelumo@pjm.com

Important Q2 2022 Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

