



# Important Q2 2022 Implementation Dates

As of May 16, 2022

Product	Implementation Date
SUMA Updates: MSRS, InSchedule, Power Meter	May 25
Data Miner	May 31



Product	Implementation Date
SUMA Updates: DR Hub	<b>June 2</b>
Weak Encryption Retirement: Planning Center, DER Directory, TO Connection	<b>June 6</b>
Voting	<b>June 15</b>
eDART	<b>June 22</b>
PKI Production Implementation: InSchedule & PowerMeter	<b>June 22</b>
Weak Encryption Retirement: PJM.com	<b>June 27</b>



Product	Implementation Date
PKI Production Implementation: FTR Center & Capacity Exchange	<b>June 28</b>
Data Miner	<b>June 30</b>
PJM.com: Secure Area Expiration	<b>June 30</b>



Product	Implementation Date
Networks Maintenance	May 23
Networks Maintenance	May 26

Session	Session Dates
eDART & eDART XML Forums	June 6



Facilitator:

Foluso Afelumo, [Foluso.Afelumo@pjm.com](mailto:Foluso.Afelumo@pjm.com)

Secretary:

Risa Holland, [Risa.Holland@pjm.com](mailto:Risa.Holland@pjm.com)

SME/Presenter:

Foluso Afelumo, [Foluso.Afelumo@pjm.com](mailto:Foluso.Afelumo@pjm.com)

**Important Q2 2022 Implementation Dates**



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)

**PROTECT THE  
POWER GRID  
THINK BEFORE  
YOU CLICK!**



Be alert to  
malicious  
phishing emails.

Report suspicious email activity to PJM.  
(610) 666-2244 / [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)

