



Important 2022 Implementation Dates

As of August 16, 2022

Product	Implementation Date
Weak Encryption Retirement: MSRS, SSO, PJM eSuite, Agreements, Search, TO Planner Train and TO Planner Production	August 17
eDART Internal Release	August 18
PKI Production Implementation: MSRS	August 24
PKI Production Implementation: Markets Gateway	August 28
Data Miner	August 30
Weak Encryption Retirement: Jetstream	August 31
Account Manager User Certification Deadline	August 31

Product	Implementation Date
FTR Center	September 1
Tech Change Community Retirement	September 1
DR Hub	September 1
Emergency Procedures	September 15



Product	Implementation Date
PKI Production Implementation: DR Hub	September 21
Data Miner	September 29
DR Hub	September 30
PJM.com Secure Area Expiration	September 30



Product	Implementation Date
PJM.com Ancillary Services Update	October 1
sftp.pjm.com Retirement	October 1
Data Miner	October 27



Product	Implementation Date
Networks Maintenance	No work planned



Session	Session Dates
eDART & eDART XML Forums	September 14



Facilitator:

Todd Keech, Todd.Keech@pjm.com

Secretary:

Risa Holland, Risa.Holland@pjm.com

SME/Presenter:

Todd Keech, Todd.Keech@pjm.com

Important 2022 Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID**
**THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

