



2018/2019/2020 Model Build Schedule

Year	Build	DMS Mtg.	Data Close Date	Internal Close Date	Files to Markets	Target Prod. Date	Actual Prod. Date
2018	Spring	11/16/2017	11/24/2017	12/19/2017	02/20/2018	03/13/2018	03/13/2018
2018	Summer	01/25/2018	02/09/2018	03/13/2018	05/01/2018	05/22/2018	05/22/2018
2018	Fall	05/09/2018	05/18/2018	05/25/2018	08/28/2018	09/18/2018	09/20/2018
2018	Winter	08/30/2018	09/07/2018	09/18/2018	11/20/2018	12/11/2018	12/11/2018
2019	Spring	11/15/2018	11/30/2018	12/18/2018	02/20/2019	03/12/2019	
2019	Summer	01/24/2019	02/03/2019	03/12/2019	04/30/2019	05/21/2019	
2019	Fall	05/09/2019	05/17/2019	05/28/2019	08/27/2019	09/17/2019	
2019	Winter	08/29/2019	09/06/2019	09/17/2019	11/19/2019	12/10/2019	
2020	Spring	11/21/2019	11/29/2019	12/17/2019	02/18/2020	03/10/2020	
2020	Summer	01/23/2020	02/04/2020	03/10/2020	04/28/2020	05/19/2020	
2020	Fall	05/07/2020	05/15/2020	05/26/2020	08/25/2020	09/15/2020	
2020	Winter	08/27/2020	09/04/2020	09/15/2020	11/17/2020	12/09/2020	

pjm.com Calendar - System Changes: <http://www.pjm.com/Home/Calendar.aspx>

EMS Model Updates: <http://www.pjm.com/markets-and-operations/etools/oasis/system-information.aspx>

Last updated: 12/24/2018