GROUP Work Plan	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8	MTG 9	MTG 10	MTG 11
	4/25	5/2	5/13	6/6	6/25	7/17	8/5	9/5	9/25	10/18	11/7
Charter Approval	Х										
Education and Joint Fact Finding *		X	Χ	Χ	X	X	X	X	X	X	X
Review of PJM Initial Observations			Χ	Χ							
Evaluation of Framing Questions			Χ	Χ							
Prioritization of Work Streams					Χ						
Market Rules		l									
PJM Initial Proposal											
Iteration of Comments & Updates											
Alternate Proposals											
Iteration of Comments & Updates											
Final Proposals											
Narrow Proposals at FRMSTF											
MC and MRC Voting (Tier 2)											
Credit and Risk Management											
PJM Initial Proposal											
Iteration of Comments & Updates											
Alternate Proposals											
Iteration of Comments & Updates											
Final Proposals											
Narrow Proposals at FRMSTF											
MC and MRC Voting (Tier 2)											

Membership Qualifications						
PJM Initial Proposal						
Iteration of Comments & Updates						
Alternate Proposals						
Iteration of Comments & Updates						
Final Proposals						
Narrow Proposals at FRMSTF						
MC and MRC Voting (Tier 2)						
Stakeholder Process Changes						
PJM Initial Proposal						
Iteration of Comments & Updates						
Alternate Proposals						
Iteration of Comments & Updates						
Final Proposals						
Narrow Proposals at FRMSTF						
MC and MRC Voting (Tier 2)						
MRC Report Out						

X – appears for each meeting where this work activity occurs

*Education will be provided as needed throughout the process