

GROUP Work Plan	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8	MTG 9	MTG 10	MTG 11	MTG 12	MTG 13	MTG 12	1/2020	2/2020
	4/25	5/2	5/13	6/6	6/25	7/17	8/14	9/5	9/24- 25	10/18	11/7	11/21	12/9	12/17		
Iteration of Comments & Updates							X	X								
Final Proposals								X								
Narrow Proposals at FRMSTF (Sr. Task Force Vote)								X								
MRC First Read										X (10/31)						
MRC Vote														X (12/5)		
MC Vote														X (12/5)		
Credit and Risk Management																
PJM Reports & Discussion Papers						X		X	X	X						
PJM Initial Proposal(s)					X						X					
Iteration of Comments & Updates						X						X		X		
Alternate Proposals												X		X		
Iteration of Comments & Updates														X		
Final Proposals														X		
Narrow Proposals at FRMSTF (Sr. Task Force Vote)														X		
MRC First Read																
MRC Vote																
MC Vote																
MRC Report Out														X	X	X

X – appears for each meeting where this work activity occurs

*Education will be provided as needed throughout the process