

Fuel Security Senior Task Force Work Plan	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8
	4/5	4/26	5/17	6/5	6/26	7/16	8/12	9/6
Charter Development & Approval	X	X						
Develop Work Plan	X	X						
Education & Joint Fact-Finding	X	X	X	X	X	X	X	
Gap Analysis	X	X	X					
Risk Assessment			X	X	X			
Definition					X	X	X	
Interest Identification								X
Develop Design Components								
Document Relative Importance of each Component								
Develop Options for each Component								
Narrow Options								
Develop Packages								
Narrow Packages (Compare Packages to Interests & Importance Ratings)								
Consensus Testing								
Tier 1/Tier 2 Decision Making								
Reporting to MRC			X					X

X – appears for each meeting where this work activity occurs