



| Regulation Market Design STF Work Plan   | MEETING |      |      |      |      |      |      |       |       |       |      |      |
|--|---------|------|------|------|------|------|------|-------|-------|-------|------|------|
|  | 3/22    | 4/26 | 5/24 | 6/22 | 7/26 | 8/17 | 9/20 | 10/19 | 11/15 | 12/20 | 1/XX | 2/XX |
| Charter Development & Approval   | X       |      |      |      |      |      |      |       |       |       |      |      |
| Develop Work Plan  | X       |      |      |      |      |      |      |       |       |       |      |      |
| Education & Joint Fact-Finding   | X       | X    |      |      |      |      |      |       |       |       |      |      |
| Interest Identification  |         | X    | X    |      |      |      |      |       |       |       |      |      |
| Develop Design Components  |         |      | X    | X    | X    |      |      |       |       |       |      |      |
| Document Relative Importance of each Component                                     |         |      |      | X    | X    |      |      |       |       |       |      |      |
| Develop Options for each Component   |         |      |      | X    | X    | X    |      |       |       |       |      |      |
| Narrow Options   |         |      |      |      |      | X    |      |       |       |       |      |      |
| Develop Packages   |         |      |      |      |      |      | X    | X     | X     |       |      |      |
| Narrow Packages<br><i>(Compare Packages to Interests &amp; Importance Ratings)</i> |         |      |      |      |      |      | X    | X     | X     | X     |      |      |
| Consensus Testing  |         |      |      |      |      |      |      |       |       |       | X    |      |
| Tier 1/Tier 2 Decision Making  |         |      |      |      |      |      |      |       |       |       |      | X    |
| Reporting to Parent Committee  |         |      |      |      |      |      |      |       |       |       |      | X    |

**X** – appears for each meeting where this work activity occurs