



| RPCTF Work Plan | | | | | | | | | | | |
|---|--------------|--------------|--------------|--------------|------------------------|---------------|-------------|--------------|--------------|-------------|--------------|
| | Nov. 8, 2021 | Dec. 3, 2021 | Jan. 7, 2022 | Feb. 7, 2022 | March 2022 (Cancelled) | April 4, 2022 | May 9, 2022 | June 6, 2022 | July 8, 2022 | Aug 1, 2022 | Aug 29, 2022 |
| Develop/Review Work Plan | X | | X | | | X | X | | | | |
| Education & Joint Fact-Finding | X | X | | | | | | | | | |
| Interest Identification | X | X | X | | | | | | | | |
| Develop Design Components | | X | X | X | | | | | | | |
| Document Relative Importance of each Component | | | X | | | | | | | | |
| Develop Options for each Component | | | X | X | | X | | | | | |
| Narrow Options | | | | | | X | | | | | |
| Develop Packages | | | | | | | X | | | | |
| Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i> | | | | | | | X | X | | | |
| Consensus Testing | | | | | | | | X | | | |
| Tier 1/Tier 2 Decision Making | | | | | | | | | | | |
| Reporting to Parent Committee | | | X | | | | | X | | | |

X – appears for each meeting where this work activity occurs