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COMPLAINT REQUESTING FAST TRACK PROCESSING 

  
Pursuant to Sections 206, 306, and 309 of the Federal Power Act (“FPA”)1 and Rule 206  

of the Rules of Practice and Procedure of the Federal Energy Regulatory Commission (“FERC” or 

“Commission”),2 American Municipal Power, Inc., Office of the People’s Counsel for the District 

of Columbia, and the PJM Industrial Customer Coalition (“Complainants”) submit this Complaint 

opposing PJM Interconnection, L.L.C.’s (“PJM”) ongoing to failure to comply with provisions of 

Schedule 6 of the Amended and Restated Operating Agreement of PJM Interconnection, L.L.C. 

(“Operating Agreement”) that require PJM to execute with each entity designated to construct a 

 
1  16 U.S.C. §§ 824e, 825e, 825h. 
2  18 C.F.R. § 385.207(a)(2). 
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regionally planned project3 (the “Designated Entity”)4 a Designated Entity Agreement.5  The 

Designated Entity Agreement is a pro forma agreement set forth in the PJM Open Access 

Transmission Tariff (“Tariff”) that specifies the rights and obligations of each Designated Entity 

on a project-specific basis and addresses the obligation of the Designated Entity to provide credit 

support and meet performance milestones, among other things.  Operating Agreement Section 

1.5.8 unambiguously requires each Designated Entity to execute a Designated Entity Agreement 

for each Regionally Planned Project that it is designated to build.  However, to date, PJM has only 

marginally complied with these requirements.   

Until recently, PJM has only required execution of a Designated Entity Agreement in the 

limited cases where Regionally Planned Projects are selected through a competitive window and 

projects costs are regionally allocated.6  In February 2022, PJM revised its practice and began 

issuing a Designated Entity Agreement to “transmission owners designated projects selected 

through the proposal window that were not regionally allocated.”7  However, PJM persists in only 

partially complying with Operating Agreement Section 1.5.8 because PJM is not requiring 

execution of a Designated Entity Agreement for all Regionally Planned Projects, including 

 
3  Regionally planned projects include Immediate-need Reliability Projects, Short-term Projects, Long-lead projects 

and Economic-based Enhancements or Expansions as they are defined in the PJM Operating Agreement and 
referred to herein as “Regionally Planned Projects.”  

4  Designated Entity is defined as “an entity, including an existing Transmission Owner or Nonincumbent Developer, 
designated by the Office of the Interconnection with the responsibility to construct, own, operate, maintain, and 
finance Immediate-need Reliability Projects, Short-term Projects, Long-lead Projects, or Economic-based 
Enhancements or Expansions pursuant to Operating Agreement, Schedule 6, section 1.5.8.” Operating Agreement, 
Definitions. 

5  On July 14, 2014, PJM filed the pro forma Designated Entity Agreement as part of its Third Order No. 1000 
compliance filing in response to a Commission directive in PJM Interconnection, L.L.C., 142 FERC ¶ 61,214, at 
P 280 (2013). 

6  See PJM, Designated Entity Agreement Frequently Asked Questions at 2 (posted May 9, 2022), 
https://www.pjm.com/-/media/committees-groups/committees/pc/2022/20220510/item-07f---designated-entity-
agreement-faq---05092022.ashx (“February DEA FAQ”). 

7  Id. 
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Immediate-need Reliability Projects and those resulting from needs that are not posted in a 

competitive window.  PJM’s failure to execute a Designated Entity Agreement with the Designated 

Entity for each Regionally Planned Project violates the PJM Operating Agreement. 

Complainants request a Commission order finding that PJM is not complying with the 

Operating Agreement provisions that require Designated Entities, including incumbent and 

nonincumbent transmission developers, to execute a Designated Entity Agreement, and directing 

PJM to immediately comply with those provisions.  The Commission also should direct PJM to 

immediately execute Designated Entity Agreements with Designated Entities designated to build 

Regionally Planned Projects that have been approved by the PJM Board and are still under 

construction.  Complainants estimate that this would affect approximately 494 projects (based on 

Project ID).8  Complainants are not challenging the justness and reasonableness of the existing 

Operating Agreement under Section 206 of the Federal Power Act; Complainants seek only to 

compel PJM’s compliance with the Operating Agreement.  Accordingly, Complainants request 

that the Commission grant this Complaint and require PJM to: (1) execute Designated Entity 

Agreements for all previously approved Regionally Planned Projects that are under construction; 

and (2) execute Designated Entity Agreements for all Regionally Planned Projects going forward. 

I. EXECUTIVE SUMMARY 

The PJM Operating Agreement requires that each Designated Entity designated to build a 

Regionally Planned Project9 execute a Designated Entity Agreement.10  The requirement to 

 
8  Information regarding approved projects is available on PJM’s website, https://www.pjm.com/planning/project-

construction.  
9  Regionally Planned Projects include Immediate-need Reliability Projects, Short-term Projects, Long-lead Projects, 

and Economic-based Expansions or Enhancements and are approved pursuant to Section 1.5.8 of Schedule 6 of 
the Operating Agreement. 

10  See PJM, Attachment KK (Form of Designated Entity Agreement).  The Commission accepted the Designated 
Entity Agreement as part of PJM’s compliance with Order No. 1000. PJM Interconnection, L.L.C., 148 FERC ¶ 
61,187, at P 10 (2014).  The Commission has found that the Designated Entity Agreement “sets forth security, 
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execute the Designated Entity Agreement explicitly applies to both incumbent Transmission 

Owners and non-incumbent transmission owners, and applies to all projects included in the 

Regional Transmission Expansion Plan (“RTEP”) pursuant to Schedule 6, Section 1.5.8 of the 

Operating Agreement, regardless of whether the project is selected through a competitive proposal 

window, and specifically applies to Immediate-need Reliability Projects approved through 

Operating Agreement Section 1.5.8(m)(1).     

PJM has steadfastly refused to fully comply with the express terms of the Operating 

Agreement even though PJM Members have repeatedly brought the issue to PJM’s attention.11  In 

fact, since the effective date of PJM’s Order No. 1000-compliant regional planning process, PJM 

has approved hundreds of Regionally Planned Projects, but according to the February DEA FAQ, 

PJM has only executed five Designated Entity Agreements; two of these were with incumbent 

Transmission Owners and three were with nonincumbent developers designated as the Designated 

Entities.12  Instead of complying with existing Commission-approved requirements, PJM has now 

twice attempted to change the Operating Agreement through filings with the Commission.13  The 

Commission rejected these PJM filings.14  But instead of altering its practices to conform to the 

 
milestones, insurance, and assignment requirements, among other things” and in several instances is more stringent 
than the requirements in the Consolidated Transmission Owners Agreement. PJM Interconnection, L.L.C., 164 
FERC ¶ 61,021, at P 1 n.6, P 35 (2018) (“2018 Rejection Order”), order denying reh’g and compliance, 168 FERC 
¶ 61,121 (2019) (“2019 Rejection Rehearing Order”). 

11  See Letter from Sharon K. Segner, Vice President, LS Power, to Chris O’Hara, Vice President, General Counsel, 
PJM (July 22, 2021), https://www.pjm.com/-/media/about-pjm/who-we-are/public-disclosures/20210726-ls-
power-letter-regarding-designated-entity-agreements.ashx. 

12  February DEA FAQ at 2-3; see also PJM Answer, Docket No. ER13-198, at 13 n.49 (filed October 14, 2021).  
The February DEA FAQ indicates that PJM has issued another four Designated Entity Agreements.  February 
DEA FAQ at 3. 

13  PJM, Filing, Docket No. ER18-1647 (filed May 16, 2018); PJM, Filing, Docket No. ER13-183-008 (filed Sept. 1, 
2021) (citation omitted). 

14  2018 Rejection Order at P 1; PJM Interconnection, L.L.C., 178 FERC ¶ 61,083, at P 1 (2022). 
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Operating Agreement,15 PJM recently tried to once again to change the Operating Agreement—

through an abbreviated stakeholder process that PJM Members rejected.16  Given PJM’s persistent 

and ongoing attempts to change the Operating Agreement instead of complying it, Complainants 

respectfully request that the Commission direct PJM to comply with all of the Designated Entity 

Agreement requirements set forth in the Operating Agreement and Tariff.   

II. SERVICE AND COMMUNICATION INFORMATION 

All correspondence and communications in this docket should be addressed to the 

following individuals, whose names should be entered on the official service list maintained by 

the Commission’s Secretary in these proceedings: 

Robert A. Weishaar, Jr. 
MCNEES WALLACE & NURICK LLC 
1200 G Street, NW, Suite 800 
Washington, DC  20005 
(202) 898-0688 
bweishaar@mcneeslaw.com 
  

Susan E. Bruce 
McNEES WALLACE & NURICK LLC 
100 Pine Street 
Harrisburg, PA  17101 
(717) 237-5254 
sbruce@mcneeslaw.com 
 

Lisa G. McAlister 
General Counsel for Regulatory  
  Affairs  
Gerit F. Hull  
Deputy General Counsel for  
  Regulatory Affairs   
American Municipal Power, Inc.  
1111 Schrock Road, Suite 100  
Columbus, OH 43229   
(614) 540-1111 
lmcalister@amppartners.org  
ghull@amppartners.org 

Frederick (Erik) Heinle III 
Ankush Nayar 
Assistant People’s Counsels 
Office of the People’s Counsel for  
  the District of Columbia 
1133 15th Street, N.W., Suite 500 
Washington, DC 20005-2710 
(202) 261-1182 
fheinle@opc-dc.gov 
anayar@opc-dc.gov 

 
15  See Letter from Manu Asthana, Chief Executive Officer, PJM Interconnection, L.L.C., to Sharon K. Segner, Vice 

President, LS Power, et al. (August 24, 2021), https://www.pjm.com/-/media/about-pjm/who-we-are/public-
disclosures/20210825-pjm-president-ceo-response-letters-re-designated-entity-agreements.ashx. 

16  See PJM’s Issue Charge for revising the application of the requirement to execute the Designated Entity 
Agreement.  PJM indicated that it would use the Quick Fix Process to push through the revisions.  According to 
Manual 34, the Quick Fix Process is for issues that are “urgent and/or very simple or straightforward to correct, 
and require no stakeholder engagement.” PJM Manual 34: PJM Stakeholder Process at 56 (effective October 20, 
2021). 
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III. DESCRIPTION OF PARTIES AND STANDING 

American Municipal Power, Inc. (“AMP”) is a non-profit Ohio corporation organized in 

1971.  AMP has 134 members, including 133 municipal electric systems in Ohio, Pennsylvania, 

Michigan, Virginia, Kentucky, West Virginia, Indiana, and Maryland, and the Delaware Municipal 

Electric Corporation, a joint action agency with nine members.  AMP provides wholesale energy 

supply and related services to its members.  To meet those members’ load service responsibilities, 

AMP purchases transmission and related services from PJM and also purchases and sells electricity 

products in the markets operated by PJM.  AMP and its members are directly and adversely 

affected by PJM’s non-compliance with the Designated Entity requirements in the Operating 

Agreement because such non-compliance eliminates one of the many tools that should be 

employed to discipline extraordinary levels of transmission spending. 

Office of the People’s Counsel for the District of Columbia (“DC OPC”) is an independent 

agency of the District of Columbia (“District”) that pursuant to D.C. Code §34804(d) is statutorily 

authorized to “represent and appeal for the people of the District of Columbia” in proceedings 

before FERC when those proceedings “involve the interests of users of the products of or services 

furnished by” the District’s public utilities. DC OPC participates actively in District of Columbia 

and federal regulatory and judicial proceedings to represent the interest of the District’s ratepayers 

and consumers. DC OPC is a member of PJM Interconnection, LLC (“PJM”) and participates 

actively in PJM stakeholder activities. The District falls within PJM’s service territory and District 

ratepayers are directly affected by the actions of PJM and its members.  

PJM Industrial Customer Coalition (“PJMICC”) is an ad hoc association made up of large 

industrial and commercial customers with facilities located in all zones in the PJM Region.  

PJMICC members pay transmission rates, whether as a result of flow-through in competitively 

sourced contracts, stated-approved public utility rate riders, or bundled retail rates.  Transmission 
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rates comprise a significant portion of PJMICC members’ overall electricity costs.  PJMICC 

members are directly and adversely affected by PJM’s non-compliance with Operating Agreement 

provisions because such non-compliance eliminates one of the many tools that should be employed 

to discipline extraordinary levels of transmission spending.  

IV. BACKGROUND 

PJM’s responsibility for regional transmission planning for all Transmission Facilities17 

under its operational control began when the Commission first approved it as a regional 

transmission organization.18  The regional planning process is contained in PJM Operating 

Agreement Schedule 6.  In 2012, following issuance of Order No. 1000, PJM and its stakeholders 

developed Order No. 1000 compliance proposals.  According to PJM’s Order No. 1000 

Compliance Filing, the Regional Planning Process Task Force held approximately forty-eight 

meetings to develop these proposals, which were posted for review.19  PJM’s regional transmission 

planning process is outlined below. 

A. PJM’s Regional Selection and Designation Process 

PJM’s regional planning process begins with PJM conducting reliability and economic 

studies to identify transmission needs.20  Depending on when a solution is required to address the 

 
17  The Operating Agreement defines “Transmission Facilities” as “facilities that: (i) are within the PJM Region; (ii) 

meet the definition of transmission facilities pursuant to FERC’s Uniform System of Accounts or have been 
classified as transmission facilities in a ruling by FERC addressing such facilities; and (iii) have been demonstrated 
to the satisfaction of the Office of the Interconnection to be integrated with the PJM Region transmission system 
and integrated into the planning and operation of the PJM Region to serve all of the power and transmission 
customers within the PJM Region.” Operating Agreement, Definitions, https://www.pjm.com/directory/merged-
tariffs/oa.pdf.  The definition of Transmission Facilities in Section 1.27 of the Consolidated Transmission Owners 
Agreement is virtually identical to the Operating Agreement definition, with the addition of the following clause 
at the end: “regardless of whether the facilities are listed in the PJM Designated Facilities List contained in the 
PJM Manual of Transmission Operations or successor thereto.” 

18  See PJM Order No. 1000 Compliance Filing, Docket No. ER13-198, at 2-3 (filed October 25, 2012). 
19  Id. at 73-74. 
20  See Operating Agreement, Schedule 6, Section 1.5.6. 
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identified need (i.e., the need-by date) the project may be a Long-lead, Short-term, Immediate-

need Project, or an Economic-based Expansion or Enhancement.  If the project is a Long-lead or 

Short-term Project, then the transmission need is posted in an “open window.”21  During an open 

window, qualified developers may submit proposals for solving the posted needs.22  PJM reviews 

project proposals and determines which, if any, is the more efficient or cost-effective solution.23  

If the proposing entity is a qualified developer that indicated it would accept designation as the 

Designated Entity, then PJM will evaluate the proposing developer and likely designate it as the 

Designated Entity.24  

There are exceptions to the open window process.  If a transmission need identified by PJM 

through the regional planning process is considered to be: an immediate reliability need;25 a 

reliability violation on a transmission facility below 200 kV;26 or a thermal reliability violation on 

transmission substation equipment, then the transmission need is not posted in an open window.27  

Instead, PJM will specify a project and designate the incumbent transmission owner as the 

Designated Entity.   

In addition, under circumstances defined in Section 1.5.8(l), the incumbent transmission 

owner will be the Designated Entity for projects that are: a Transmission Owner Upgrade;28 located 

solely within an incumbent transmission owner’s zone and all the costs of the project are allocated 

 
21  Id. Section 1.5.8(b). 
22  Id. Section 1.5.8(c). 
23  Id. Section 1.5.8(d) & (e). 
24  Id. Section 1.5.8(f). 
25  Id. Section 1.5.8(m)(1). 
26  Id. Section 1.5.8(n). 
27  Id. Section 1.5.8(p). 
28  Id. Section 1.5.8(l). 
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solely to that zone;29 located within the incumbent transmission owner’s zone and not selected in 

the regional plan for purposes of cost allocation;30 located on an incumbent transmission owner’s 

existing right of way and would alter the use and control of the right of way under state law;31 or 

located in a state with a law, regulation or administrative agency order requiring the incumbent 

transmission owner to be the Designated Entity.32 

Under Section 1.5.8(i), within fifteen days of the PJM Board’s approval of the RTEP, PJM 

must issue a notification to the Designated Entity that it has been designated and provide “(i) the 

needed in-service date of the project; and (ii) a date by which all necessary state approvals should 

be obtained to timely meet the needed in-service date of the project.”33  Within thirty days, the  

Designated Entity, the existing Transmission Owner or 
Nonincumbent Developer shall notify the Office of the 
Interconnection of its acceptance of such designation and submit to 
the Office of the Interconnection a development schedule, which 
shall include, but not be limited to, milestones necessary to develop 
and construct the project to achieve the required in-service date, 
including milestone dates for obtaining all necessary authorizations 
and approvals, including but not limited to, state approvals.34 

Within fifteen days of receipt of the Designated Entity’s acceptance of such designation, 

the Office of the Interconnection shall “(i) notify the Designated Entity of any issues regarding the 

development schedule identified by the Office of the Interconnection that may need to be addressed 

to ensure that the project meets its needed in-service date; and (ii) tender to the Designated Entity 

an executable Designated Entity Agreement setting forth the rights and obligations of the 

 
29  Id. 
30  Id. 
31  Id. 
32  Id. 
33   Id. Section 1.5.8(i). 
34  Id. Section 1.5.8(j). 
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parties.”35  To retain its status as the Designated Entity, the developer, whether an incumbent or 

nonincumbent, must: 

within 60 days of receiving an executable Designated Entity 
Agreement (or other such period as mutually agreed upon by the 
Office of the Interconnection and the Designated Entity), the 
Designated Entity (both existing Transmission Owners and 
Nonincumbent Developers) shall submit to the Office of the 
Interconnection a letter of credit as determined by the Office of 
Interconnection to cover the incremental costs of construction 
resulting from reassignment of the project, and return to the Office 
of the Interconnection an executed Designated Entity Agreement 
containing a mutually agreed upon development schedule.36 

If the Designated Entity does not return the Designated Entity Agreement within the prescribed or 

agreed-to period or provide a letter of credit, then PJM may decide not to retain the Designated 

Entity.37  If the Designated Entity is the incumbent transmission owner, then PJM will seek 

recourse through the Consolidated Transmission Owners Agreement or before the Commission.38  

B. Designated Entity Agreement 

The pro forma Designated Entity Agreement “facilitates the construction (and not the 

operation) of an RTEP upgrade.”39  It was developed through the Regional Transmission Planning 

Process Task Force over the course of eleven meetings.40  The Commission has found that its 

requirements are more stringent than the Consolidated Transmission Owners Agreement.41  It 

includes provisions that set milestones for project development, provide remedies if a developer 

does not stay on schedule, and require PJM to act if a developer misses a milestone.   

 
35  Id. 
36  Id. (emphasis added). 
37  Id. Section 1.5.8(k). 
38  Id. 
39  PJM Third Order No. 1000 Compliance Filing, Docket No. ER13-198-004, at 14 (filed July 14, 2014). 
40  Id. at 12.  
41  2018 Rejection Order at P 33; 2019 Rejection Rehearing Order. 
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Designated Entity Agreement Article 3 prescribes the security requirements applicable to 

the Designated Entity.  The Designated Entity must provide a letter of credit or cash security in an 

amount equal to 3% of the estimated cost of the Regionally Planned Project.  The Designated 

Entity Agreement requires that the letter of credit remain in effect for the duration of the 

agreement.  According to PJM, the security requirement achieves “an appropriate balance . . . 

between protecting PJM and its members from risk and imposing a security requirement that is 

reasonable and not overly burdensome for the Designated Entity.”42  If PJM must access the 

security, it will distribute it as determined by FERC.43  

Article 4 sets out the construction standards and milestones for the Regionally Planned 

Project.  The milestones are meant to ensure that the project is timely completed.  The specific 

milestones are listed in Designated Entity Agreement Schedule C and include: 

 Executing the Interconnection Coordination Agreement; 
 Demonstrating adequate project financing; 
 Acquiring all necessary federal, state, county, and local site permits; 
 Completing substantial site work (i.e., demonstrating that at least 20% of the site 

construction is completed); 
 Receiving delivery of major electric equipment; 
 Demonstrating required rates; 
 Demonstrating that the project is in-service and under PJM’s operational dispatch; 

and 
 Meeting any additional milestones necessary for the project. 

Section 4.1.0 states that “Failure to meet any of the milestones specified in Schedule C, or 

as extended . . . , shall constitute a Breach of this Agreement.”   Section 4.4 requires project tracking 

through “regular, quarterly construction status reports . . . [that] contain . . . updates and 

information specified in the PJM Manuals regarding: (i) current engineering and construction 

status of the Project; (ii) Project completion percentage, including milestone completion; (iii) 

 
42  PJM Third Order No. 1000 Compliance Filing at 16. 
43  PJM Tariff, Attachment KK, Designated Entity Agreement, Article 3.1. 
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current target Project or phase completion date(s); (iv) applicable outage information; and (v) cost 

expenditures to date and revised projected cost estimates for completion of the Project.”  The 

Designated Entity Agreement provides customer protections through requirements that the 

Designated Entities coordinate with other Transmission Owners (Article 5) and carry applicable 

liability insurance and require subcontractors to do the same (Article 6).  

Article 7 of the Designated Entity Agreement defines a breach of the agreement as 

including: “The failure to meet a milestone or milestone date set forth in the Development 

Schedule in Schedule C of this Agreement, or as extended in writing as described in Sections 4.1.0 

and 4.3.0 of this Agreement . . . .”  Remedies for breaching the Designated Entity Agreement 

include: 

Upon the occurrence of an event of Default, the non-Defaulting 
Party shall be entitled to: (i) commence an action to require the 
Defaulting Party to remedy such Default and specifically perform 
its duties and obligations hereunder in accordance with the terms 
and conditions hereof; (ii) suspend performance hereunder; and (iii) 
exercise such other rights and remedies as it may have in equity or 
at law.  Upon Default by Designated Entity, Transmission Provider 
may draw upon the Designated Entity Letter of Credit.  Nothing in 
this Section 7.5 is intended in any way to affect the rights of a third-
party to seek any remedy it may have in equity or at law from the 
Designated Entity resulting from Designated Entity’s Default of this 
Agreement.44 

Thus, the Designated Entity Agreement provides important protections for consumers, who 

ultimately pay for the transmission projects, in the form of security, milestones, and interaction 

between PJM and the Designated Entity. 

C. PJM Has Failed to Follow Mandatory Operating Agreement Provisions  

 Although the Designated Entity Agreements are not filed with the Commission unless they 

contain non-conforming terms, it is Complainants’ understanding that PJM has approved hundreds 

 
44   PJM Tariff, Attachment KK, Designated Entity Agreement, Article 7 (emphasis added). 
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of Regionally Planned Projects but executed only a handful of Designated Entity Agreements.45  

Stakeholders have raised the issue publicly through a letter to PJM staff46 and informally through 

meetings with PJM Staff.  PJM’s response has been that the Operating Agreement is “inartful” and 

ambiguous and that it is complying with the “intent” of Operating Agreement.47  According to 

PJM, the intent was to require a Designated Entity Agreement only for projects that are both 

selected in the regional plan through a competitive window and regionally cost allocated.48   

PJM has twice tried to modify the Designated Entity Agreement requirements to limit when 

an incumbent Transmission Owner must execute the Designated Entity Agreement.  In 2018, PJM 

filed under FPA section 205 in Docket No. ER18-1647 to revise the Operating Agreement to 

exempt PJM Transmission Owners designated as the Designated Entity pursuant to Section 1.5.8(l) 

from the requirement to execute the Designated Entity Agreement.49  Consistent with PJM’s recent 

responses to Stakeholder concerns, PJM argued that the requirement to execute the Designated 

Entity Agreement would be redundant because the Consolidated Transmission Owners Agreement 

contains similar requirements.  The Commission rejected the filing, finding that provisions of the 

Designated Entity Agreement are more stringent than provisions of the Consolidated Transmission 

Owners Agreement.50  The Commission concluded that the security, milestones, development 

schedule, and assignment provisions are more stringent than the Consolidated Transmission 

 
45   February DEA FAQ at 2-3. 
46  See Letter from Sharon K. Segner, Vice President, LS Power, to Chris O’Hara, Vice President, General Counsel, 

PJM (July 22, 2021), https://www.pjm.com/-/media/about-pjm/who-we-are/public-disclosures/20210726-ls-
power-letter-regarding-designated-entity-agreements.ashx. 

47  February DEA FAQ at 1-3. 
48  PJM Transmittal Letter at 5, Docket No. ER13-198-008 (filed Sept. 1, 2021). 
49  See PJM Transmittal Letter, Docket No. ER18-1647-000 (filed May 16, 2018).  In addition to exempting 

transmission owners from executing the Designated Entity Agreement for Section 1.5.8(l) projects, PJM proposed 
to extend the deadline for negotiating the Designated Entity Agreement. 

50  2018 Rejection Order at P 2. 
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Owners Agreement provisions.   

Regarding the security requirement, the Commission noted that the Consolidated 

Transmission Owners Agreement does not include a security requirement.51  The Commission 

found that  

PJM does not provide sufficient explanation why comparable 
customer protections such as security requirements for abandoning 
designated projects should not exist for incumbent transmission 
owners that are designated projects.  While incumbent transmission 
owners may have an obligation to build, there still exists the 
possibility that they will not construct the project by the in-service 
date or otherwise default.52   

Regarding the milestones, development schedule, and breach, the Commission noted that 

the Designated Entity Agreement requires the Designated Entity to submit a project development 

schedule that includes milestones.53  As the Commission recognized, there are more milestones 

listed in Schedule C of the Designated Entity Agreement than are required by the Consolidated 

Transmission Owners Agreement.54  Furthermore, under the Consolidated Transmission Owners 

Agreement, only failure to meet the in-service date constitutes a breach, while under the 

Designated Entity Agreement, missing any milestone constitutes a breach.55  In addition, unlike 

the Consolidated Transmission Owners Agreement, a breach of the Designated Entity Agreement 

may result in the loss of security, in addition to other remedies in the event of breach.56  Finally, 

the Commission noted that the Consolidated Transmission Owners Agreement’s assignment 

 
51  Id. P 36. 
52  Id. P 41. 
53  Id. PP 43-44. 
54  Id. P 47. 
55  Id. P 48. 
56  Id.  
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provision is less stringent than the assignment provision in the Designated Entity Agreement.57   

 On September 1, 2021, PJM again attempted to revise the Operating Agreement to excuse 

incumbent Transmission Owners from executing the Designated Entity Agreement through an 

“updated compliance filing” in its closed Order No. 1000 compliance docket in a transparent effort 

to avoid the PJM stakeholder process.  PJM argued that its filing was intended simply to “clarify 

apparent ambiguities in the PJM compliance language previously filed in this docket,” and that 

“[t]his updated compliance filing does not substantively change PJM’s Order No. 1000 compliance 

obligations or PJM’s practice but instead conforms the tariff language so as to avoid ambiguities 

with the current language.”58  The Commission rejected this second attempt to change the 

Operating Agreement and explained that PJM was seeking to unlawfully revise FERC-approved 

tariff provisions through a closed docket.59   

V. COMPLAINT  

PJM’s current practice is to require the Designated Entity to execute a Designated Entity 

Agreement only when a Regionally Planned Project has been selected through a competitive 

window.60    PJM’s practice does not comply with the plain language of Section 1.5.8 and the 

definition of Designated Entity in the PJM Operating Agreement.  Those provisions, which 

comprise the filed rate that the Commission approved and found just and reasonable, 

 
57  Id. P 50 (The Commission noted that “the assignment provisions of the Designated Entity Agreement could limit 

the opportunities for a transmission developer to assign its rights and obligations to an affiliate limited liability 
company or C-corporation should it choose to organize such ventures jointly or individually as financing vehicles, 
or to satisfy legal requirements for public utility status within the state that the developer is proposing to build after 
it has submitted its proposal.  Such prohibition could inhibit the developer's ability to seek siting approval from 
that state, particularly if the state requires that the developer be incorporated as a public utility under state law.”). 

58  PJM, Filing, Docket No. ER13-198-008, at 1 (filed Sept. 1, 2021) (citation omitted). 
59  2022 Rejection Order at P 25. 
60   February DEA FAQ at 2.  Prior to its change in February 2022, PJM only required the execution of a 

Designated Entity Agreement when a project was selected through a competitive window and regionally 
allocated. Id. at 3. 
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unambiguously require PJM and the Designated Entity to execute a Designated Entity Agreement 

for each Regionally Planned Project.  Based on the claims raised in this Complaint, the 

Commission should find that PJM is violating the Operating Agreement and require PJM to 

execute Designated Entity Agreements for each Regionally Planned Project that has been approved 

and is still under construction, and for all future Regionally Planned Projects.61 

A. The Operating Agreement Requires that PJM and the Designated Entity 
Execute a Designated Entity Agreement for All Regionally Planned Projects. 

 There is no ambiguity in the Operating Agreement about when and for which projects a 

developer must execute the Designated Entity Agreement.  Every Designated Entity must execute 

a Designated Entity Agreement when designated as responsible “to construct, own, operate, 

maintain, and finance Immediate-need Reliability Projects, Short-term Projects, Long-lead 

Projects, or Economic-based Enhancements or Expansions.”62   

 Section 1.5.8 of the Operating Agreement requires PJM to designate a developer that is 

responsible for constructing, owning, operating, maintaining and financing each Regionally 

Planned Project, including each Immediate-need Reliability Project,63 Short-term Project,64 Long-

 
61  Complainants are not arguing that the existing Operating Agreement is unjust and unreasonable or unduly 

discriminatory or preferential and therefore are not seeking any changes to the current requirements. 
62  See, e.g., N. Carolina E. Mun. Power Agency, 172 FERC ¶ 61,249, at P 33 (2020) (finding that provisions, when 

read together, did not include limitations on how utility could manage or reduce its demand or loads through 
energy and load-shape modifying activities), order on reh’g, 173 FERC ¶ 61,235 (2020), aff’d sub nom. Duke 
Energy Progress, LLC v. FERC, 23 F.4th 1008 (2022).   

63  An Immediate-need Reliability Project is defined as “a reliability-based transmission enhancement or expansion 
that the Office of the Interconnection has identified to resolve a need that must be addressed within three years or 
less from the year the Office of the Interconnection identified the existing or projected limitations on the 
Transmission System that gave rise to the need for such enhancement or expansion pursuant to the study process 
described in Operating Agreement, Schedule 6, section 1.5.3.” Operating Agreement, Definitions. 

64  A Short-term Project is defined as “a transmission enhancement or expansion with an in-service date of more than 
three years but no more than five years from the year in which, pursuant to Operating Agreement, Schedule 6, 
section 1.5.8(c), the Office of the Interconnection posts the violations, system conditions, or Public Policy 
Requirements to be addressed by the enhancement or expansion.” Operating Agreement, Definitions. 
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lead Project,65 or Economic-based Enhancement or Expansion.66  After the PJM Board approves a 

Regionally Planned Project, which includes approval of the Designated Entity, PJM must notify 

the Designated Entity within fifteen days.67  The Designated Entity then has thirty days to accept 

the designation and submit a development schedule.68  PJM then has fifteen days to notify the 

Designated Entity of any concerns with the development schedule and provide an executable 

Designated Entity Agreement.69  In order for a developer to retain its Designated Entity status, 

Section 1.5.8(j) of the Operating Agreement requires the Designated Entity, whether an incumbent 

or nonincumbent developer, to execute the Designated Entity Agreement and provide a letter of 

credit.70  There are no carve-outs or alternative processes in Sections 1.5.8(j) for Regionally 

Planned Projects designated pursuant to Sections 1.5.8(l), 1.5.8(m)(1), 1.5.8(n), or 1.5.8(p) for 

incumbent Transmission Owners who are parties to the Consolidated Transmission Owners 

Agreement. 

 PJM has tried to informally create a distinction between “Order No. 1000 Projects,” which 

it defines as projects selected through an open window and regionally cost-allocated, and “non-

Order No. 1000 Projects,” not selected through an open window or selected through an open 

window but cost-allocated solely to the zone where the project is located.71  These distinctions do 

 
65  A Long-lead Project is defined as “a transmission enhancement or expansion with an in-service date more than 

five years from the year in which, pursuant to Operating Agreement, Schedule 6, section 1.5.8(c), the Office of 
the Interconnection posts the violations, system conditions, or Public Policy Requirements to be addressed by the 
enhancement or expansion.” Operating Agreement, Definitions. 

66  An Economic-based Enhancement or Expansion is defined as “an enhancement or expansion described in 
Operating Agreement, Schedule 6, section 1.5.7(b) (i) – (iii) that is designed to relieve transmission constraints 
that have an economic impact.” Operating Agreement, Definitions. 

67  Operating Agreement, Schedule 6, Section 1.5.8(i). 
68  Id. Section 1.5.8(j). 
69  Id. 
70  Id. 
71  PJM, Filing, Docket No. ER13-198-008, at 8 (filed September 1, 2021). 
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not exist within the Operating Agreement project categories.  Projects are either Long-lead 

Projects, Short-term Projects, Immediate-need Reliability Projects, or Economic-based 

Enhancements or Expansions.  The Operating Agreement definitions of these project categories 

do not distinguish between projects selected through an open window or projects regionally cost-

allocated.   

 Similarly, the definition of Designated Entity includes “an entity, including an existing 

Transmission Owner or Nonincumbent Developer, designated by the Office of the Interconnection 

with the responsibility to construct, own, operate, maintain, and finance Immediate-need 

Reliability Projects, Short-term Projects, Long-lead Projects, or Economic-based Enhancements 

or Expansions.”72  The Operating Agreement definition of Designated Entity does not include any 

carve-outs for projects not selected through an open window or not regionally cost allocated.  

These definitions and provisions were accepted by the Commission in Docket No. ER13-198 and 

comprise the filed rate.73  PJM must adhere to the terms of the Operating Agreement.   

B. PJM’s Order No. 1000 Compliance Filings Confirm That All Designated 
Entities Are Required to Execute the Designated Entity Agreement. 

 PJM’s Order No. 1000 Compliance Filings demonstrate that the intent of the current, 

Commission-approved version of the Operating Agreement is to require developers designated to 

develop a transmission project included in the RTEP pursuant to Operating Agreement Section 

1.5.8 to execute a Designated Entity Agreement.  In its Order No. 1000 Compliance Filing, PJM 

explained that even for projects that do not go through an open window and the incumbent 

Transmission Owner is the default entity designated to develop and build a project, PJM would 

 
72  Operating Agreement, Definitions (emphasis added). 
73  See, e.g., PJM Interconnection, L.L.C., 134 FERC ¶ 61,192, at P 22 (2011) (In a proceeding to establish provisions 

for determining opportunity cost adders for mitigation, PJM made statements regarding how it would classify 
certain outages.  The Commission determined that “PJM must apply its current Tariff, i.e., the filed rate, in 
determining forced outages,” not whatever statements PJM made in its transmittal letter.) 
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“designate the Transmission Owner(s) in the Zone(s) where the project is located to be the 

Designated Entity.”74  In other words, PJM recognized that incumbent Transmission Owners 

would also be Designated Entities and, therefore, be required to execute a Designated Entity 

Agreement.   

 For additional clarity, in PJM's Second Order No. 1000 Compliance Filing, PJM discussed 

the requirement to execute the Designated Entity Agreement and unequivocally stated that all 

Designated Entities must execute the Designated Entity Agreement: 

In the March 22 Order, the Commission interpreted the requirement in 
section 1.5.8(j) for a Designated Entity to submit an executed agreement to 
PJM “within 60 days of receiving notification of its designation as 
Designated Entity to apply equally to incumbent transmission developers.” 
This interpretation is correct. To clarify this point, PJM amends section 
1.5.8(j) to state: “within 60 days of receiving notification of its designation 
(or other such period as mutually agreed upon by the Office of the 
Interconnection and the Designated Entity), the Designated Entity (both 
existing Transmission Owners and Nonincumbent Developers) shall . . . 
return to the Office of the Interconnection an executed Designated Entity 
Agreement . . . .”75   
 

The language requiring both an incumbent Transmission Owner and a competitive developer to 

execute Designated Entity Agreements if selected as the Designated Entity remains in the PJM 

Operating Agreement today.  It does not contain any limitations on the applicability of the 

requirement to execute the Designated Entity Agreement.  PJM clearly understood when making 

its compliance filings that the Designated Entity Agreement requirements did not include the 

limitations that it is now applying in practice. 

 
74  Id. at 70-71 (emphasis added). 
75  PJM Second Order No. 1000 Compliance Filing, Docket No. ER13-168-002, at 44-45 (filed July 22, 2013) 

(emphasis in original). 
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C. Designated Entity Agreements Provide Important Consumer Protections and 
Are Good Policy.  

 The Designated Entity Agreement provides important protections for consumers, 

including, among others, requirements to provide and adhere to the milestones in Schedule C, the 

delineation of events that can lead to breach, and the requirement to provide security.  As the 

Commission recognized in 2019, the failure to meet these consumer protection measures is a 

breach of the Designated Entity Agreement and can result in more significant consequences than 

a Transmission Owner faces for the same failures under the Consolidated Transmission Owners 

Agreement.76  

 The Designated Entity Agreement is particularly relevant for time-sensitive projects, such 

as Immediate-need Reliability Projects.  In PJM’s 2021 informational filing on Immediate-need 

Reliability Projects, roughly fifty projects were anticipated to be in-service after the alleged need-

by date.77  If there were Designated Entity Agreements in place for these projects, then PJM would 

be required to reevaluate the projects to determine whether a different project is needed. 

 In addition, the Designated Entity Agreement can provide cost transparency.  For example, 

at an April 2021 PJM Transmission Expansion Advisory Committee meeting, Alleghany Power 

Systems revised the cost estimate for an Immediate-need Reliability Project assigned to it from 

$41.4 million78 to $143.4 million, an increase of $102 million or 246%.79  Contrary to the express 

provisions of the currently effective Operating Agreement, there is no Designated Entity 

 
76  2018 Rejection Order at P 49.  
77  PJM 2021 Informational Filing, Docket No. ER13-198-000, (filed January 29, 2021) (Annual filing detailing 

Immediate-need Reliability Projects approved in 2020 and a status update of Immediate-need Reliability Projects 
that were approved before 2020 that are not in-service (or entered service since the prior report)).   

78  The project was originally approved in 2018 with an in-service date of 2019. 
79  See PJM Reliability Analysis Update at 6-10 (April 6, 2021), https://www.pjm.com/-/media/committees-

groups/committees/teac/2021/20210406/20210406-item-08-reliability-analysis-update.ashx. 
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Agreement in place for this project.  If there was, PJM likely would have had reevaluate the project 

earlier, and revised the project at that time and perhaps identified a less costly solution that would 

not have increased the price tag by $102 million. 

D. PJM is Violating the Express Terms of Schedule 6 of the Operating Agreement 
and its Intent.  

In spite of clear language in the Operating Agreement and PJM’s demonstrated 

understanding of its intent, as evidenced through compliance filings, PJM is not complying with 

the Operating Agreement provisions that require executing Designated Entity Agreements.  Since 

the effective date of its Order No. 1000-compliant regional planning process, PJM has approved 

hundreds of Regionally Planned Projects, but executed only a handful of Designated Entity 

Agreements.80   

When questioned about its failure to require Designated Entities to execute and comply 

with the pro forma Designated Entity Agreements in the PJM Tariff, PJM responded: 

Upon review, PJM determined that the Operating Agreement language could be 
read in a way that is not fully aligned with PJM’s practice for the last seven years 
or, in PJM’s view, the rationale behind issuing a DEA in the first instance. That is, 
the DEA was developed to apply only to projects that are selected through PJM’s 
Order No. 1000-compliant competitive window process and included in the 
Regional Transmission Expansion Plan (RTEP) for regional cost allocation 
purposes. As such, the practice has been not to issue DEAs to incumbent 
Transmission Owners for: (1) RTEP projects exempted from the competitive 
proposal process; and (2) RTEP projects selected through a competitive proposal 
window that are not regionally allocated (i.e., allocated to a single zone).81 
 

In other words, PJM’s practice has been to not execute a Designated Entity Agreement with 

incumbent Transmission Owners for particular projects regardless of the Operating Agreement 

 
80  February DEA FAQ at 2-3. 
81  Letter from Manu Asthana, Chief Executive Officer, PJM Interconnection, L.L.C., to Sharon K. Segner, Vice 

President, LS Power, et al. (August 24, 2021) (emphasis added), https://www.pjm.com/-/media/about-pjm/who-
we-are/public-disclosures/20210825-pjm-president-ceo-response-letters-re-designated-entity-agreements.ashx.  
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requirements.  Unless and until the Operating Agreement is modified, either through a FPA section 

205 filing, which requires PJM stakeholder approval, or a FPA section 206 filing, which requires 

PJM to demonstrate that the existing rate is unjust and unreasonable, PJM is obligated to comply 

with the filed rate.  PJM is not doing so.    

E. A Stakeholder Process May Address Substantive DEA Issues But Does 
Not Obviate The Need For Prompt Commission Action to Remedy 
Non-Compliance.  

Stakeholders have repeatedly raised the issue of non-compliance with PJM.82  PJM has not 

altered its practices to conform to the Operating Agreement83 and instead tried to change the 

Operating Agreement, first, without stakeholder approval,84 and later, by attempting to push 

revisions through an abbreviated stakeholder process.85  Various stakeholder advocates have 

questioned PJM about its current compliance with the Operating Agreement and would welcome 

the opportunity to provide input into possible solutions to the extent that there are issues with the 

current requirements in the Operating Agreement, which would best be addressed through the PJM 

stakeholder process.  However, unless and until there are changes to the Operating Agreement, 

PJM must comply with the existing requirements in the Operating Agreement.  

 
82  See Letter from Sharon K. Segner, Vice President, LS Power, to Chris O’Hara, Vice President, General Counsel, 

PJM (July 22, 2021), https://www.pjm.com/-/media/about-pjm/who-we-are/public-disclosures/20210726-ls-
power-letter-regarding-designated-entity-agreements.ashx. 

83  See Letter from Manu Asthana, Chief Executive Officer, PJM Interconnection, L.L.C., to Sharon K. Segner, Vice 
President, LS Power, et al. (August 24, 2021), https://www.pjm.com/-/media/about-pjm/who-we-are/public-
disclosures/20210825-pjm-president-ceo-response-letters-re-designated-entity-agreements.ashx. 

84  PJM’s 2021 filing was made without approval by the PJM Member Committee, which has sole authority to modify 
the PJM Operating Agreement. 

85  See PJM’s Issue Charge for revising the application of the requirement to execute the Designated Entity 
Agreement.  PJM indicated that it would use the Quick Fix Process to push through the revisions.  According to 
Manual 34, the Quick Fix Process for “urgent and/or very simple or straightforward to correct, and require no 
stakeholder engagement.” PJM Manual 34: PJM Stakeholder Process at 56 (effective October 20, 2021).  
Stakeholders rejected PJM’s proposed use of the Quick Fix Process. 
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F. Prompt Commission Action is Necessary. 

Complainants respectfully request, pursuant to Rule 206(b)(11) of the Commission’s Rule 

of Practice and Procedure,86 expedited processing and review by the Commission and issuance of 

an order on merits of this Complaint.  PJM has failed to comply with the requirements for eight 

years despite stakeholders repeatedly raising the issue.  In the meantime, PJM is moving forward 

with its planning process and, again, has made it clear that it will not execute a Designated Entity 

Agreement for Regionally Planned Projects.  Therefore, Complainants request that the 

Commission act expeditiously on this Complaint. 

VI. COMPLIANCE WITH RULE 206 

In the paragraphs below, Complainants demonstrate compliance with the specific 

requirements for complaints in Rule 206 of FERC’s Rules of Practice and Procedure: 

A. Description of Alleged Violation and Quantification of Financial Impact and 
Burden.87  
 

Complainants have provided the information and available documents required by Rule 

206(b)(1)-(5) in Parts I-V of this Complaint.  In the absence of PJM’s compliance with Operating 

Agreement Schedule 6, millions of dollars in security have not been retained by PJM.  The 

language of PJM’s Operating Agreement is explicit and clear.  The requirement that Designated 

Entities, including incumbent and nonincumbent developers, execute a Designated Entity 

Agreement and provide security for each Regionally Planned Project that they are designated to 

build must be enforced. There are currently 494 Regionally Planned Projects underway that are 

non-compliant due to PJM’s failure to enforce Operating Agreement Schedule 6.  The immediate 

 
86   18 C.F.R. § 385.206(b)(11). 
87   18 C.F.R. § 385.206(b)(1)-(5). 
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impact is substantial and will be even more significant in the long term if the Commission does 

not act and require PJM to become compliant immediately.  

B. Other Proceedings.88  

Complainants are not aware of any other ongoing proceedings that address the issues 

raised herein. 

C. Specific Relief or Remedy Requested.89  

Complainants request that the Commission find, consistent with Order No. 1000, that PJM 

is not complying with the Operating Agreement provisions that require Designated Entities, 

including incumbent and nonincumbent developers, to execute a Designated Entity Agreement, 

and direct PJM to become compliant with those provisions immediately.  Complainants request 

that the Commission act as soon as practicable.          

D. Supporting Documents.90   

The documents supporting this Complaint are identified throughout the Complaint and are 

publicly available.  

E. Prior Efforts to Resolve this Dispute and Statement Regarding the Use of 
Alternative Dispute Resolution.91  

 
           The Enforcement Hotline, Dispute Resolution Service, and tariff-based dispute resolution 

mechanisms were not used in this proceeding.  As noted above, Complainants have had informal 

discussions with PJM staff urging them to comply with the terms of the Operating Agreement and 

 
88   18 C.F.R. § 385.206(b)(6). 
89   18 C.F.R. § 385.206(b)(7). 
90   18 C.F.R. § 385.206(b)(8). 
91   18 C.F.R. § 385.206(b)(9). 
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sent letters to PJM Staff.  PJM acknowledged non-compliance but indicated that PJM preferred to 

modify the Operating Agreement rather than comply.  To that end, in April 2022, PJM tried to 

change the Operating Agreement through an abbreviated stakeholder process that was rejected by 

the PJM Members.92  Accordingly, ongoing discussion has not produced a resolution to the legal 

issues raised by this Complaint.  Thus, the Commission is best positioned to resolve this dispute.  

F. Form of Notice.93  

A form of notice is attached and submitted in electronic form. 

G. Fast Track Processing.94  

Expedient resolution of the legal issues raised herein would help ensure that all developers, 

whether incumbent transmission owners or non-incumbent developers, designated to build a 

Regionally Planned Project execute a Designated Entity Agreement.  Granting this Complaint 

would encourage PJM to execute Designated Entity Agreements for existing Regionally Planned 

Projects not yet in service and discourage future non-compliance.  PJM’s violations of the filed 

rate are ongoing.  There should be no disputed facts and the complaint seeks only enforcement of 

the filed rate.  Accordingly, there should be no need for a formal hearing and Complainants request 

Fast Track processing. 

  

 
92  See PJM’s Issue Charge for revising the application of the requirement to execute the Designated Entity 

Agreement.  PJM indicated that it would use the Quick Fix Process to push through the revisions.  According to 
Manual 34, the Quick Fix Process is for “urgent and/or very simple or straightforward to correct, and require no 
stakeholder engagement.” PJM Manual 34: PJM Stakeholder Process at 56 (effective October 20, 2021). 

93  18 C.F.R. § 385.206(b)(10). 
94   18 CFR § 385.206(b)(11). 
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H. Service on Respondents and Interested Parties95   

Complainants certify that copies of this Complaint are being served by email to the contacts 

for PJM that are listed on the Commission’s list of Corporate Officials: 

Dennis Hough 
Assistant General Counsel 
PJM Interconnection, L.L.C 
2750 Monroe Boulevard 
Audubon, PA 19403 
FERCeService@pjm.com 

Steven R. Pincus, Esquire 
Associate General Counsel 
PJM Interconnection, L.L.C. 
2750 Monroe Boulevard 
Audubon, PA 19403 
steven.pincus@pjm.com  

 

 

 

*   *   *  

 
95   18 C.F.R. § 385.206(c). 
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VII. CONCLUSION 

WHEREFORE, Complainants respectfully request the Commission grant this Complaint 

and issue an order compelling PJM to comply with the filed rate. 

Respectfully submitted, 

/s/ Robert A. Weishaar, Jr. 
Robert A. Weishaar, Jr. 
McNEES WALLACE & NURICK LLC 
1200 G Street, NW, Suite 800 
Washington, DC  20005 
(202) 898-0688 
bweishaar@mcneeslaw.com 
 
Susan E. Bruce 
McNEES WALLACE & NURICK LLC 
100 Pine Street 
Harrisburg, PA  17101 
(717) 237-5254 
sbruce@mcneeslaw.com 
 
Counsel for PJM Industrial Customer 
Coalition 

/s/ Lisa G. McAlister 
Lisa G. McAlister      
Senior Vice President & General    
  Counsel for Regulatory Affairs   
Gerit F. Hull       
Deputy General Counsel for     
  Regulatory Affairs      
American Municipal Power, Inc.    
1111 Schrock Road, Suite 100  
Columbus, OH 43229     
(614) 540-1111 
lmcalister@amppartners.org 
ghull@amppartners.org 
 
 
Counsel for American Municipal Power, Inc. 

 
/s/ Sandra Mattavous-Frye 
Sandra Mattavous-Frye 
People’s Counsel for the District of Columbia 
Karen R. Sistrunk 
Deputy People’s Counsel 
Frederick (Erik) Heinle III 
Ankush Nayar 
Assistant People’s Counsels 
 
Office of the People’s Counsel for the District   
  of Columbia 
1133 15th Street, N.W., Suite 500 
Washington, DC 20005-2710 
(202) 261-1182 
fheinle@opc-dc.gov 
anayar@opc-dc.gov 
 
Dated: July 26, 2022 

 

 



 

 

CERTIFICATE OF SERVICE 

I hereby certify that I have caused a copy of the foregoing document and attachments to be 

served electronically on PJM Interconnection, L.L.C, to the individuals listed on the Commission’s 

Corporate Officials List, in accordance with 18 C.F.R. § 385.206(c). 

/s/ Lisa G. McAlister 
Lisa G. McAlister     
Senior Vice President & General    
  Counsel for Regulatory Affairs 
American Municipal Power, Inc. 
 

 

Dated at Columbus, Ohio this 26th day of July, 2022. 
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UNITED STATES OF AMERICA 
FEDERAL ENERGY REGULATORY COMMISSION 

 
American Municipal Power, Inc.,  
Office of the People’s Counsel for  
the District of Columbia, and the 
 PJM Industrial Customer Coalition,      
  Complainants   
   v.      Docket No. EL22-___-000  
PJM Interconnection, L.L.C.,   
  Respondent    
 

NOTICE OF COMPLAINT REQUESTING FAST TRACK PROCESSING 
 
 Take notice that on July 26, 2022, American Municipal Power, Inc., Office of the 
People’s Counsel for the District of Columbia, and the PJM Industrial Customer Coalition filed a 
formal complaint against PJM Interconnection, L.L.C. pursuant to Sections 206, 306, and 309 of 
the Federal Power Act, and Rule 206 of the Rules of Practice and Procedure of the Federal 
Energy Regulatory Commission, alleging that PJM Interconnection, L.L.C. (“PJM”) has failed to 
comply with provisions of Schedule 6 of the Amended and Restated Operating Agreement of 
PJM Interconnection, L.L.C. 
 
 American Municipal Power, Inc., Office of the People’s Counsel for the District of 
Columbia, and the PJM Industrial Customer Coalition certify that copies of the complaint were 
served on the contacts for PJM Interconnection, L.L.C. as listed on the Commission’s list of 
Corporate Officials.  
 

Any person desiring to intervene or to protest this filing must file in accordance with 
Rules 211 and 214 of the Commission’s Rules of Practice and Procedure (18 CFR 385.211 and 
385.214).  Protests will be considered by the Commission in determining the appropriate action 
to be taken, but will not serve to make protestants parties to the proceeding.  Any person wishing 
to become a party must file a notice of intervention or motion to intervene, as appropriate.  The 
Respondent’s answer and all interventions, or protests must be filed on or before the comment 
date.  The Respondent’s answer, motions to intervene, and protests must be served on the 
Complainants.     

The Commission encourages electronic submission of protests and interventions in lieu 
of paper using the “eFiling” link at http://www.ferc.gov.  Persons unable to file electronically 
should submit an original and 5 copies of the protest or intervention to the Federal Energy 
Regulatory Commission, 888 First Street, NE, Washington, DC 20426. 

 

This filing is accessible on-line at http://www.ferc.gov, using the “eLibrary” link and is 
available for review in the Commission’s Public Reference Room in Washington, DC.    There is 
an “eSubscription” link on the web site that enables subscribers to receive email notification 
when a document is added to a subscribed docket(s).  For assistance with any FERC Online 



 

service, please email FERCOnlineSupport@ferc.gov, or call (866) 208-3676 (toll free).  For 
TTY, call (202) 502-8659. 

 

Comment Date: 5:00 pm Eastern Time on (insert date). 

 

 

Kimberly D. Bose, 

Secretary. 

 

 


