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2022 RTEP Window 3 and 2023 RTEP Window 1 - Timeline
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• PJM opened the 2023 RTEP W1 on July 24th 2023 (on schedule).
• PJM Released latest updated basecase and information files on July 24th 2023
• PJM Released an addendum on August 3rd 2023
• Total 266 flowgates (130 competitive Vs. 136 non-Competitive)
• Window will focus on resolving reliability constraints outside the area currently 

covered by the 2022 RTEP W3 scope.
• 60 Day Window
• Targeting Feb 2024 board approval – Nov., Dec. and Jan. TEAC for solutions. 

2023 RTEP Window 1 - Status
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• Window Summary:
– The 2022 Window 3 officially closed on May 31 2023. 
– 72 Proposals were received from 10 entities

• 6 are Incumbent, 4 Non Incumbent
– 16 Projects are upgrades, while 50 are Greenfield
– 44 Proposals have Cost Containment Commitments

• PJM completed individual proposal screening and planning evaluations
• Proposal scenario evaluations underway 

2022 RTEP Window 3 – Progress Update
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• 2 Rounds of PJM meetings with proposing entities:
– Discussions to clarify details of proposed developments, assumptions, rationale of 

proposed alternatives/variations.
– 1st round were conducted in June/July 2023. 
– 2nd round was initiated in late July and will conclude mid-August:

» Focus on outage scheduling, routing, risk and cost assumptions/considerations

2022 RTEP Window 3 – Progress Update
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• Scenario Development and Analysis
– To-Date; PJM developed and analyzed:

• 28 Scenarios for the 2027 model
• 21 Scenarios for the 2028 model

– Scenarios were built based on;
• Full combination scenarios by proposing entities 
• Modifications to full proposed scenarios
• Optimized scenarios using components from incumbent and non-

incumbent proposing entities

2022 RTEP Window 3 – Progress Update
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• Several scenarios were found adequate to address the needs presented in the 
2027 model

• The robustness test using the 2028 model shows;
– Need for more robust reinforcements in the Eastern and South / 

Dominion quadrants
– Western quadrant needs are less sensitive (still impacted) by the 

robustness test
– A number of proposals (that are based on addressing the 2027 

model needs only) may not offer the needed scalability and 
robustness to address the 2028 model needs.   

2022 RTEP Window 3 – Progress Update
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• Many robust proposed developments (to varying degree) were submitted that 
could address regional transfer needs
– East to West: 

• Peach Bottom – Conastone – Brighton – Doubs path
• Including alternate paths (ex. Hunterstown – Doubs 500 kV 

upgrade) 
– West to East: 

• 502 Junction-Fort Martin – Black Oaks – Doubs 
• Pruntytown – Meadowbrook – Doubs
• 765 kV path from Joshua Falls to the Bristers/Morrisville area.
• Front Royal – Vint Hill/Loundon 

2022 RTEP Window 3 – Scenario Building and Evaluation Considerations
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• Scenarios with their associated proposed developments will be ranked based on;
– Meeting the system needs of 2027 and being scalable/flexible to address 2028 needs
– Scenario/Development longevity – System utilization 
– Utilization of existing ROWs and brownfield development/expansion (where possible 

and efficient)
– Cost evaluation using 3rd party cost benchmarking metrics
– Risk of individual components development:

• Imposing/triggering costly upgrades:
– Substation re-builds due to extreme Short Circuit levels
– Cost, schedule and extensive outage risks.

• Imposing high permitting and/or schedule risk
– Avoidance of redundant capital investment:

• Synergies with EOL rebuild needs
• Avoidance of previously approved (or imminent) supplemental/baseline upgrades 

 

2022 RTEP Window 3 – Scenario Evaluations and Ranking Considerations
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• Scenario evaluations to continue through August 2023.
• PJM will be conducting load deliverability evaluations for the short listed 

scenarios – scheduled to start mid August 2023
• Targeting to finalize technical and constructability evaluations by end of 

September 2023. 
• PJM will schedule a special TEAC to walk through the window evaluation 

results before the October Teac meeting

2022 W3 – Next Steps
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2022 Window 3 proposals – AEP – 196 & 234 

www.pjm.com



PJM©202315

2022 Window 3 proposals – AEP - 9 & 629 
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2022 Window 3 proposals – AEP – 55 & 181 
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2022 Window 3 proposals – AEP  - 202 & 410 
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2022 Window 3 proposals – AEP - 477 & 537 
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2022 Window 3 proposals – AEP - 524 

www.pjm.com



PJM©202320

2022 Window 3 proposals – AEP - 856
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2022 Window 3 proposals - Dominion - 30
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2022 Window 3 proposals - Dominion - 74
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2022 Window 3 proposals - Dominion – 129 
231, 516, 671, 692, 711, 923
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2022 Window 3 proposals - Dominion - 211
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2022 Window 3 proposals - Dominion - 231
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2022 Window 3 proposals - Dominion - 516
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2022 Window 3 proposals - Dominion - 671
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2022 Window 3 proposals - Dominion - 692
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2022 Window 3 proposals - Dominion - 704
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2022 Window 3 proposals - Dominion - 711
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2022 Window 3 proposals - Dominion - 731
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2022 Window 3 proposals - Dominion - 923
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2022 Window 3 proposals - Dominion - 967
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2022 Window 3 proposals – Exelon - 344
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2022 Window 3 proposals – Exelon - 600
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2022 Window 3 proposals – Exelon - 660
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2022 Window 3 proposals – Exelon - 691

www.pjm.com



PJM©202338

2022 Window 3 proposals – FE – 23
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2022 Window 3 proposals – FE – 837
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2022 Window 3 proposals – LS Power - 548
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2022 Window 3 proposals – Nextera - 28
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2022 Window 3 proposals – Nextera - 116
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2022 Window 3 proposals – Nextera - 175
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2022 Window 3 proposals – Nextera - 175 with 663, 853, 948
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2022 Window 3 proposals – Nextera - 217
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2022 Window 3 proposals – Nextera - 255
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2022 Window 3 proposals – Nextera - 279
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2022 Window 3 proposals – Nextera - 347
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2022 Window 3 proposals – Nextera - 385
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2022 Window 3 proposals – Nextera – 419
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2022 Window 3 proposals – Nextera - 445
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2022 Window 3 proposals – Nextera - 530
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2022 Window 3 proposals – Nextera - 564
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2022 Window 3 proposals – Nextera - 577
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2022 Window 3 proposals – Nextera - 598
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2022 Window 3 proposals – Nextera - 598 with 663, 853, 385
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2022 Window 3 proposals – Nextera - 631
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2022 Window 3 proposals – Nextera - 642
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2022 Window 3 proposals – Nextera - 663
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2022 Window 3 proposals – Nextera - 676
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2022 Window 3 proposals – Nextera - 685
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2022 Window 3 proposals – Nextera - 719
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2022 Window 3 proposals – Nextera - 728
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2022 Window 3 proposals – Nextera - 766
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2022 Window 3 proposals – Nextera - 846
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2022 Window 3 proposals – Nextera - 853
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2022 Window 3 proposals – Nextera - 948
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2022 Window 3 proposals – Nextera - 951
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2022 Window 3 proposals – PPL - 374
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2022 Window 3 proposals – PPL - 606

www.pjm.com



PJM©202371

2022 Window 3 proposals – PSEG - 24
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2022 Window 3 proposals – PSEG - 125
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2022 Window 3 proposals – PSEG - 229
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2022 Window 3 proposals – PSEG - 325
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2022 Window 3 proposals – PSEG - 637
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2022 Window 3 proposals – PSEG - 741

www.pjm.com



PJM©202377

2022 Window 3 proposals – PSEG - 808
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2022 Window 3 proposals – PSEG – 962
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2022 Window 3 proposals – Transource - 487

www.pjm.com



PJM©202380

2022 Window 3 proposals – Transource - 858
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2022 Window 3 proposals – Transource - 904

www.pjm.com



PJM©202382

2022 Window 3 proposals – Transource - 977
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Contact

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com
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David Souder, 
David.Souder@pjm.com
Secretary: 
Tarik Bensala,                         
Tarik Bensala@pjm.com
SME/Presenter: 
Sami Abdulsalam,                     
Sami.Abdulsalam@pjm.com
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Revision History

Version No. Date Description

1 August 3rd 
2023

• Original slides posted 

2 August 25th 
2023

• Slides 14-80 added. Maps for proposal in Window 3 added

3 August 30th

2023
• Corrections made to all Maps
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