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2020 2021

Order 2222 Stakeholder Process

Q4 2020
• Order 2222 education 

• Stakeholder input and reaction to the Order 

• Review status quo for DER wholesale 

market participation in PJM 

Q1 2021
• Stakeholder feedback and 

recommendations

• PJM Staff – straw proposal development

Compliance
• Drafting and submission of 

compliance filing

• Due: July 19, 2021

Q2 2021
• Stakeholder feedback on straw 

proposal

• Recommendations and iteration to 

PJM proposal
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Considerations for requesting an extension

• Competing priorities, including within this subcommittee

• Hybrid resources (with FERC-directed report due the same day as Order 2222 filing)

• Additional coordination with distribution utilities

• Stakeholder workshops have been productive, but additional time to work through 

operational coordination framework and aggregation review process would be valuable.

• More time to properly vet proposed market solutions with stakeholders

• Including with PJM states and OPSI

• Staff is considering a reasonable extension – potentially 3 – 6 months

• Extension is not expected to prolong implementation date
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Contact

Facil i tator: 

Scott Baker, scott.baker@pjm.com

Secretary: 

Hamad Ahmed, hamad.ahmed@pjm.com

SME/Presenter: 

Thomas DeVita, Thomas.devita@pjm.com]
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