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A. Executive Summary  
Introduction  

 

American Electric Power (“AEP”) submits this proposal (the “Proposal”) to PJM 

Interconnection, LLC (“PJM”) in response to the PJM RTEP 2014 Project Proposal Window 1 

(Thermal Baseline Contingency, Generator Deliverability & Common Mode Outage, Load 

Deliverability and N-1-1 Thermal). This Proposal details a proposed solution to one or more 

potential violations on facilities referenced in the Problem Statement & Requirements 

Document, dated June 27, 2014. AEP seeks to be considered the Designated Entity for the 

project described within this Proposal.  

 

As the Designated Entity AEP is proposing to construct, own, operate and maintain the 

proposed 138kV line and associated station assets.  

 

The Proposed Project  
 

AEP proposes to establish approximately forty three miles of new single-circuit 

transmission line in an area comprised of mostly rocky, hilly pastures and terminate the 

proposed line at the AEP owned Clinch River and Beaver Creek 138kV stations.  The line will 

terminate at the Clinch River 138kV station via a single 138kV breaker. The breaker installation 

will complete the G breaker and one-half string. The line will terminate at the Beaver Creek 

138kV station via a newly established 138kV structure and bus work, located in the retired 

Beaver Creek SVC yard. The new 138kV arrangement will connect to the assisting Beaver Creek 

138kV yard utilizing two 138kV bus tie breakers. The line will connect to the new structure via 

three 138kV breakers, arranged in a breaker and one-half arrangement. 

 

Figure 1-1 presents a preliminary depiction of the Project 

 

(REDACTED) 

 

Figure 1-1 Preliminary Design 

  Figure 1-2 presents the preliminary geographical representation of the 138kV line. 

 

(REDACTED) 

 

Figure 1-2 Preliminary Site Map 
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The project addresses the following potential planning criteria violations (REDACTED). 
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AEP transmission has undertaken preliminary project development work to determine 

project constructability, preliminary cost estimates and a construction schedule. The estimated 

cost of the Project is estimated to cost $94.9 million. This estimated cost includes all 

components of the Project, including those that may be considered as “upgrades” by PJM. The 

Project could be placed in service as early as late 2019. 

 

REDACTED 

 

Figure 1-3 Overall Cost Estimates 

 

Refer to the section of this proposal titled “Greenfield Project Proposal Template” for 

additional detail regarding the project schedule and capital cost estimates. 

 

 

 

 

 

 

 

 

B. Company Evaluation Information 
 

REDACTED 

C. Proposed Project Constructability Information 
 

(REDACTED) 


