

Networks Roadmap

As of July 24, 2018

PJM will be performing network maintenance in 2018:

- Update certificate
- Update switch software

	July	August
Certificate Update	Train Implementation: 7/31 	Production Implementation: 8/21 
Switching Hardware	Switch Patches: 8/9, 8/23 	

- The Wildcard Certificate was not implemented due to receiving an incorrect intermediate certificate.
- Prior to implementing the new certificate, it will be rolled out to a test URL first to avoid production issues.

- Verify if your tools trust DigiCert certificates
- If not, download the below certificates and add them to your trust store
 - [Root Certificate](#)
 - [Intermediate Certificate](#)

- There were two 4 hour testing windows in Train done on July 12 & July 19
- There will be one more 8 hour testing window on July 26
- The certificate will be implemented permanently in Train on July 31

- The certificate will be implemented in Production on August 21

- <http://pjm.com/committees-and-groups/tech-change-forum/tool-outage-information.aspx>

- **Communications/Impacts**
 - Changes will be communicated via Tech Change Forum
 - Expected application impacts communicated via Tech Change Forum