

Important Q3 and Q4 2021 Implementation Dates

As of September 21, 2021

Product	Implementation Date
Single Sign On (SSO) Upgrade	September 21*
Communities	September 22
MSRS PKI Opt-In	September 28



*Date changed since last month

Product	Implementation Date
Data Miner	October 21
OASIS	October 27
Weak Encryption	November 1
eDART	December 15



Session	Session Dates
eDART & eDART XML Forums	December 9



Facilitator:

Foluso Afelumo, Foluso.Afelumo@pjm.com

Secretary:

Risa Holland, Risa.Holland@pjm.com

SME/SME:

Foluso Afelumo, Foluso.Afelumo@pjm.com

Important Q3 and Q4 2021 Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com